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SALT LAKE CITY DEPARTMENT OF AIRPORTS
BOARD MEETING AGENDA
18 September 2019
8:00 A.M.

CONSENT AGENDA

Minutes of the 7 August 2019 Meeting

DISCUSSION ITEMS

Director’s Report — Bill Wyatt, Executive Director, SLCDA
Airport Redevelopment Program (ARP) Update — Mike Williams, ARP
Director, SLCDA
The Board will consider a motion to enter into Closed Session.
A closed meeting described under Section 52-4-205 may be held for specific
purposes including, but not limited to:
a. discussion of the character, professional competence, or physical or mental
health of an individual;
b. strategy sessions to discuss collective bargaining;
c. strategy sessions to discuss pending or reasonably imminent litigation;
d. strategy sessions to discuss the purchase, exchange, or lease of real
property, including any form of a water right or water shares, if public discussion
of the transaction would:
(i) disclose the appraisal or estimated value of the property under
consideration; or
(ii) prevent the public body from completing the transaction on the best
possible terms;
e. strategy sessions to discuss the sale of real property, including any form
of a water right or water shares, if:
(i) public discussion of the transaction would:
(A) disclose the appraisal or estimated value of the property under
consideration; or
(B) prevent the public body from completing the transaction on the
best possible terms;
(ii) the public body previously gave public notice that the property would be
offered for sale; and
(iii) the terms of the sale are publicly disclosed before the public body



approves the sale;
f. discussion regarding deployment of security personnel, devices, or systems; and
g. investigative proceedings regarding allegations of criminal misconduct.

A closed meeting may also be held for attorney-client matters that are privileged

pursuant to Utah Code § 78B-1-137, and for other lawful purposes that satisfy the
pertinent requirements of the Utah Open and Public Meetings Act.

INFORMATION ITEMS

A. Air Traffic Statistics — July 2019
B. Construction Report — August 2019
C. Media Clippings — August 2019

The next meeting will be held on Wednesday, October 16, 2019, at 8:00 a.m. Meetings
are held in the Board Room located on the third level of the short-term parking garage,
unless otherwise posted. People with disabilities may make requests for reasonable
accommodations no later than 48 hours in advance in order to attend this Airport Board
Meeting. Accommodations may include alternate formats, interpreters, and other
auxiliary aids. This is an accessible facility. For questions or additional information,
please contact Tina Nee at 801-575-2042.
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
MINUTES OF ADVISORY BOARD MEETING

August 7, 2019

Members Present:

Absent:

Mayor’s Office:

City Council Office:

Department of Airports:

Other:

Cyndy Miller, Chair
Theresa Foxley

J.T. Martin

Steve Price

Arlyn Bradshaw
Jim Riding

Shawn Milne

Larry Pinnock
Roger Boyer
Karen Mayne

Patrick Leary

James Rogers
Russell Weeks

Bill Wyatt, Executive Director

Tina Nee, Administration

Brian Butler, Director of Finance

Shaun Anderson, Finance Manager

Pete Higgins, Director of Operations

Alvin Stuart, Assistant Operations Director
Medardo Gomez, ORAT Director

Brady Fredrickson, Director of Planning & Environmental
Marco Kunz, Attorney

Eddie Clayson, Director of Maintenance

Ed Cherry, Director of IMS

Joel Nelson, Property and Real Estate Manager
Kevin Robins, Director of Engineering

Nancy Volmer, Director of Public Relations
Mike Williams, ARP Program Director

John Larson, Salt Lake City Police Department

Mark Lewis, TSA

Jared Esselman, UDOT Director of Aeronautics
Tamara Vaufrenue — Fox 13 News

Pete Deluca — Fox 13 News

Mike Taylor — Office of Tourism

Josh Smith — Colliers

Jeft Carlson - AECOM



Airport Advisory Board Meeting Minutes
7 August 2019

Steve Domino — RS & H

Cyndy Miller called the meeting to order at 8:04 a.m.

AGENDA

A. Minutes

The approval of the minutes will be performed when a quorum is present.

B. Director’s Report

Bill Wyatt, Executive Director, updated the Airport Advisory Board regarding current events.

Mr. Wyatt indicated the existing airport is extremely busy. The fifteen largest passenger volume
days in the history of the airport have all occurred within the last year; many of those in the last
two to three months. Economy of the region appears to be very strong with a direct result of
increased passenger flow. This also resulted in Delta increasing the square footage of their sky
deck from 18,000 sq ft to 27,000. In addition, the Federal Inspection Station where you clear
customs and immigration was designed during a time when the airport only had one or two daily
international departures; vastly undersized for the seventeen or eighteen departures we now have
with more coming.

Mr. Wyatt provided and update on the check point equipment. Procurement process is being
entered. There are only two certified providers, we have a Request for Proposal (RFP) out.
Various members of the SLCDA team have travelled around the country looking at these two
vendors in action to see the equipment. It will result in an improved experience for passengers.

Mr. Wyatt introduced the General Aviation Strategy. It is a good time to advance the GA portion
of the master plan, so a plan can be created to get the quality of GA at both Tooele and West
Jordan and deal with the congestion that is experienced at SLCIA.

James Rogers inquired as to the dollar amount of the investment for the new security screening
equipment. Mr. Wyatt responded about $20 million.

Cyndy Miller asked how much does a single security checkpoint piece of equipment cost. Mr.
Whyatt responded about $750,00 - $800,000 per lane. He also described the screening process.

J.T. Martin arrived at 8:26 am.
Patrick Leary arrived at 8:35 am.

C. Airport Redevelopment Program (ARP) Update — Mike Williams, ARP Director,
SLCDA



Airport Advisory Board Meeting Minutes
7 August 2019

Mike Williams, Airport Redevelopment Program (ARP) Director, presented an update on the
ARP (presentation on file). Main points included were:

Safety and Schedule Stats

CGMP #5 — Terminal/South Concourse West/Gateway status
CGMP #6 — Roadways/Parking Garage/Central Utility Plant status
CGMP #7 — Baggage Handling System status

CGMP #9A — SCW Apron Paving and Hydrant Fueling status
CGMP #15 — NCP Phase 1 enabling

CGMP #16 — NCP Phase 1

CGMP #17 — NCP Baggage Handling System Phases 1 & 2 status
CGMP #18 — NCP Apron Paving/ Hydrant Fueling

Project statistics

Near term schedule

Job progress photos

Arlyn Bradshaw left at 9:01 am.
Mr. Williams described the incentive program for electrician recruitment.

Mr. Wyatt reminds the group that in order to open the international gates with the rest of the new
airport, concourse E needs to be demolished early. Since this will cause a decrease in contact
gates, part of the airfield will be used along with hardstand operations to board Skywest
passengers for about six months.

JT Martin inquired as to where the TRAX line will be coming into the airport. Mr. Williams
described the platform; it is on the lower level with a canopy to the entrance doors.

D. Minutes

With a quorum present, a motion was made by Shawn Milne and seconded by Jim Riding to
approve the minutes of June 19, 2019 as presented. All votes were affirmative; motion passed.

E. General Aviation Strategic Plan — Steve Domino, RS&H

Steve Domino, Senior Aviation Planner presented the Airport’s General Aviation Strategic Plan
(presentation on file). Main points included were:

SLCDA Airport System

Hangar Rates

Forecasting Assumptions

2018 Growth Review

Update GA Operations Forecast Comparison
SLCIA Role

SLC Recommended Action Plan

SVA Role



Airport Advisory Board Meeting Minutes
7 August 2019

U42 (SVA) Recommended Action Plan
TVY Role

TVY Recommended Action Plan
Action Plan Summary

SLCDA Next Steps

Theresa Foxley inquired as to who bears the responsibility of the utility costs in scenario one.
Mr. Domino explained normally the airport would be responsible for utilities on its property, the
problem in the past is that the utilities have not yet been developed up to the airport property
(Tooele.) The FAA does limit the funds spent on improvements.

The board discussed the sewer and water challenges at the Tooele Valley Airport.

The board discussed the jurisdiction of the FAA and Airport Improvement Funds.

Cyndy Miller indicated a December Board meeting may be necessary for a Master Plan update
and to prepare for the new City administration.

Patrick Leary left at 9:55 am.

F. Wingpointe Discussion — Dave Owen, Wingpointe Community Initiative Collective
Dave Owen presented the WCICs ideas for reopening the Wingpointe Golf Course.

A discussion of the Winpointe Gold Course ensued.

Cyndy Miller adjourned the meeting at 10:09 a.m.

The next Board meeting will be held on September 18, 2019.

Cynthia Miller, Chair Date

Jacqueline M. Biskupski, Mayor Date
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (B)
DATE: 18 September 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director
SUBJECT: Executive Director’s Report

Bill Wyatt will present a monthly informational report to the Board, may include:

ARP progress

Ground transportation update
Concessions and rental cars
Airport safety and security
Airport facilities and operations
General aviation

Passenger and airport users
Environmental matters
Financial condition

Legislative issues

. Airlines

. Communications and marketing
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (C)

DATE: 18 September 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director

SUBJECT: Airport Redevelopment Program Update

Mike Williams, Airport Redevelopment Program (ARP) Director, will present an
update on the SLC Airport Redevelopment Program (presentation on file).



Airport Redevelopment Program
Status Update: 09-1 2019




Safety, Schedule Status, and Cost Summary

Safety (Numbers for August 2019)
— OSHA National Average

— Lost Time Rate 1.80 Recordable Rate 3.10
— TRP Metrics

— 5,606,762 Total Manhours worked

— Lost Time Rate 0.22 Recordable Rate 2.3
— NCP Metrics

— 815,353 Total Manhours worked

— Lost Time Rate 0.4 Recordable Rate 1.8

Schedule - Construction Activity on Critical Path

— Sequencing and Completion of the Communication Rooms and Fiber Backbone in the Terminal and SCW
— Terminal Two-Bay Expansion Exterior Walls and Roofing
— Parking Garage Helices

— Overall Program is on schedule

<= Salt Lake City International Airport 2 NIE%SI.c,

AIRPORT REDEVELOPMENT PROGRAM



CGMP# 5 — Terminal/South Concourse West/Gateway

Project: CGMP# 5 - Terminal/Gateway/SCW CGMP Original NTE: $795.35M
CGMP Revision: ($7.00M) NTE: $788.35M
CGMP Revision: $7.04M NTE: $795.39M
CGMP Revision: $33.07M EAC: $828.46M

CGMP Revision: $29.9M EAC: $858.46M
CGMP Revision: $52.37M EAC: $910.73M
Terminal/Gateway/South Concourse West - Foundations, Structure, Building Envelope and Build-out
Schedule Recent Milestones Achieved

Activity Target Date

Gateway Skin Complete Jul 2019 A * Terminal Two-Bay Expansion Enclosure
Activities Started.

2nd Pass Boarding Brdg Delivery Sept 2019

* Terminal Terrazzo progressing Level 2 and Level :
Compl Ped Bridge Moving Walks Oct 2019

* Security Exit Wall Installation continues
Start Gateway Terrazzo Install Oct 2019

* Started TSA Security Slider Door Installation
Complete SCW Ceiling Install Nov 2019

* Installing First 5 Passenger Boarding Bridges

SCW Interior Owner Punch Dec 2019 on North Side.

Concerns/Ilssues/Risks

* Impact of Scope Change Changes.

* Shortage of Electricians.




CGMP# 6 — Roadways/Parking Garage/Central Utility Plant

Project: CGMP# 6 - Parking Garage/Roadways/Central CGMP Original NTE: $363.86M

Utility Plant/Project-Wide Special Systems CGMP Rev: ($4.37M) NTE: $359.49M
CGMP Revision: $2.49M NTE: $361.98M
CGMP Revision: $7.76M NTE: $369.74M
CGMP Revision: $1.67M NTE: $371.41M

Parking Garage/Rental Car Ready Return/Elevated and At-Grade Roadways/Central Utility Plant/Project-Wide
IT and Special Systems

Schedule Recent Milestones Achieved

Activity Target Date

At-Grade Exit Roadway Switch Aug 2019 A * Parking Garage Roof Decking and Roofing

underway.
Start Parking Garage Helix Constr Sept 2019 A

* Parking Garage Conveying activities continue.

Compl CUP Boiler Commissioning Sept 2019

* Central Utility Plant in Operation for Construction.
Rental Car Jockey Road Switch Oct 2019

* Elevated Roadway Decking Concrete complete.
Parking Garage Roofing Complete Oct 2019

* Commercial Roadway paving complete.
Prkg Garage Lvl 1 Ready for RAC Jan 2020

Concerns/lssues/Risks

e
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CGMP# 7 — Baggage Handling System

Project: CGMP# 7 - Baggage Handling System including CGMP Original NTE: $86.09M

TSA Screening Area CGMP Current: $1.26M NTE: $87.34M
CGMP Revision: $12.22M NTE: $99.66M
CGMP Revision: $6.67M NTE: $1056.23M
CGMP Revision: $7.41M NTE: $112.64M

Terminal/Gateway/South Concourse West and TSA Screening Area Complete Baggage Handling System

Schedule Recent Milestones Achieved

Activity Target Date

Issue NTP Sep 2016 A * BHS Integrated Software Installation Underway
Start BHS Hanger Installation Aug 2017 A *BHS TSACBRA Room TSA Computer Equipment
installation progressing.
Install TSA Provided Equipment Apr 2019 A
* Initial Load Testing Started.
Start BHS Testing/Commissioning Nov 2019
* TSAUPS Installation Accepted.
Start TSABHS Acceptance Tests Mar 2020

*TSABHS Testing ISAT Checklist development

BHS Substantial Completion May 2020 underway.

Concerns/Issues/Risks

* Electrical installation labor availability.

P
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CGMP# 9A — SCW Apron Paving and Hydrant Fueling

Project: CGMP# 9A - SCW Apron Paving and Hydrant CGMP 9A Original NTE: $76.14M
Fueling CGMP Revision: $1.62M NTE: $77.76M

Apron Paving and Hydrant Fueling that will Support SCW Opening Day.

Schedule Recent Milestones Achieved

Activity Target Date

Start 2019 Subgrade Prep Apr 2019 A * SCW West Side Paving complete

Start 2019 Apron Paving Apr 2019 A * SCW North Side Paving complete.

Complete SCW North Side Paving Jul 2019 A * SCW South Side Paving underway.

Complete SCW West Side Paving Jul 2019 A * Prep activities intiated for RJ Hardstand
Operation.

Complete SCW South Side Paving Oct 2019

Taxiway 'B* Phase 6 Complete Jul 2020

Concerns/lssues/Risks

* None at this time. SXNE : oA
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CGMP# 15 — NCP Enabling Phase 1

Project: CGMP# 15 - NCP Phase 1 Enabling CGMP Original NTE: $28.2M EAC: $23.33M
CGMP Revision: $28.2M EAC: $20.08M

North Concourse Phase 1 Enabling Construction including Ground Improvement and Driven Piles.

Schedule Recent Milestones Achieved

Activity Target Date

Start Enabling Construction Jan 2018 A * Final Close-out process underway.
Start Driven Piles Jun 2018 A

Complete Stone Columns Jul 2018 A

Complete Driven Piles Aug 2018 A

Start Outer Ramp Sitework Aug 2018 A

Substantial Completion Sep 2019 A

Concerns/issues/Risks

* None at this time.




CGMP# 16 — NCP Phase 1

Project: CGMP# 16 - NCP Phase 1 Budget: $296.0M
CGMP Initial NTE: $166.70M
CGMP Revision to Add Part 2: $95.37M
CGMP Part 3 Revision: $29.88M
CGMP Current NTE: $291.98M
CGMP Revision: $8.14M NTE: $300.12M
North Concourse Phase 1 including Building Structure, Enclosure and Interior Fit-out for 20 Gates.

Schedule Recent Milestones Achieved

Activity Target Date

Deliver Concourse Moving Walks Aug 2019 A * Roofing progressing West to East.
Start Restroom Terrazzo Install Sept 2019 * Exterior Metal Panel installation progressing
West to East.
Energize 1st Section Perm Power Oct 2019
* Level 1 Priority Rooms (Elec/Comm) progressing
1st Pass Board Bridge Delivery Oct 2019
* Moving Walk installation started.
Start Conditioned Air Systems Oct 2019

* Mid-Concourse Tunnel Moving Walks and
Escalators installation complete.

Substantial Building Dry-in Nov 2019

Concerns/Issues/Risks

* Labor availability for upcoming trades.




CGMP# 17 — NCP Baggage Handling System Ph 1/ Ph 2

Project: CGMP# 17 - NCP Baggage Handling System CGMP Original NTE: $52.76M EAC: $52.76M

North Concourse Phase 1 and Phase 2 Baggage Handling System.

Schedule Recent Milestones Achieved

Activity Target Date

Phase 1 installation supports construction of
NCP Phase 1. Baggage Handling System is not
Functional until completion of Central Tunnel
and NCP Phase 2.

* BHS Conveyor installation underway.

Concerns/Issues/Risks




CGMP# 18 — NCP Apron Paving / Hydrant Fueling

Project: CGMP# 18 - NCP Apron Paving/Fueling Phase 1 CGMP NTE: $73.55M EAC: $73.55M

North Concourse Phase 1 Apron Paving, Hydrant Fueling and Site Utilities.

Schedule Recent Milestones Achieved

Activity Target Date

Start Utility Installation Oct 2018 A * Northwest Lift Station Start-up activities
underway.
Start North Waterline - North Nov 2018 A
* Apron Paving progressing on schedule.
Start NW Sanitary Sewer Lift Stn Dec 2018 A
Start 2019 Subgrade Mar 2019 A
Start 2019 Paving Apr 2019 A

Complete 2019 Paving Oct 2019

Concerns/Issues/Risks

Civil Trade Contractor Resources.




Project Statistics

TRP/NCP Trade Staffing 8/31/2019
1,770 Trade Workers on Site
6,422,115 Hours Worked to Date

Contract Local/Non-Local Awarded Statistics

Local Trades Dollar Value Trade Count Percentage
Total Local (Wasatch Front) Contractors $1,059,074,695 102 67%
Total Out of State Contractors $531,383,212 21 33%
Total Contract Awards $1,590,457,907 123 100%

Contract Union/Merit Shop Awarded Statistics

Union Trades Dollar Value Trade Count Percentage
Total Union Contractors $610,937,898 31 38%
Total Merit Shop Contractors $979,520,009 92 62%
Total Contract Awards $1,590,457,907 123 100%



Near Term ARP Schedule

Milestone Progress Milestone Progress

Aug-19 Sep-19 Oct-19 Now-19 Dec-19 lan-20 H ' H H '
Xl Terminal Building . Aug-19 . Sep-19 Oct-19 MNov-19 Dec-19 lan-20
Delta Sky Club ¢S Ul North Concourse !
Metal Stud Walls/Drywall Roofing ; m—
MEP Rough-in Metal Siding / Curtain Walls :
Painting MEP Rough-in i
Elev, Escal, Mov Walks Drywall !
Comm Rooms Elev, Escal., Moving Walkways
Terrazzo Final Polish Ceiling :
A-Nub Terrazzo
IAB Connector PC Air
Pedestrian Bridges : : Passenger Bridges :
CBP Extension (Construction) y : * W' ETI Airfield Pavement & Fuel |
Departure Road Canopy k : ! ; i
South Concourse West : Pave_ment ; H 1 1 Seasonal
MEP Raugh-in Fueling : f
Metal Stud Walls/Drywall — :
iy . Schedule Milestones
Elev, Escal, Mov Walks September 03, 2019 — CGMP-06 Start Pile Driving for the Parking Garage Helices
59"”"3 o potich ! September 05, 2019 — CGMP-07 TSA Accept UPS System
L:‘::z;i_m']:ie: . ' September 09, 2019 — CGMP-05 Place SCW Ceiling Tile — Areas ‘G’ and ‘F
Gateway ! September 09, 2019 — CGMP-06 Completion of CUP Boiler Commissioning
Siding/Curtain Wall September 09, 2019 — CGMP-05 Start-up SCW PC Air System
:E;aal 5‘“3 Walls ' September 13, 2019 — CGMP-09A Complete SWC West Apron Paving
ough-in : ; " : : :
Drywall R — September 16, 2019 — CGMP-05 SCW 2nd Delivery Passenger Boarding Bridges
Terrazzo : ; ; ————— September 16, 2019 — CGMP-16 NCP Dry-in Sector ‘DN’
Baggage Handling Sys L Testing | September 16, 2019 - CGMP-16 Energize NCP Sector ‘E’ CT
South Concourse Equip Testing : : : : September 16, 2019 — CGMP-16 Northwest Sanitary Sewer Lift Station Operational
Terminal CBIS Equipment . . i H H
Inbound & Curbside September 23, 2019 — CGMP-05 Start West Triturator Masonry Walls
CupP September 24, 2019 — CGMP-09A Start Fence for South Hard Stand
Commissioning : September 26, 2019 — CGMP-06 Asphalt Pave East Ramp Departures Road
Elevated Roadway ! September 27, 2019 — CGMP-06 TRD 5 Rental Car Road Flip
Bridge 2 Roadbed " .
Roadway Flip to TRDB ’ September 30, 2019 — CGMP-09A Stripe the South Hard Stand
Parking Deck October 01, 2019 — CGMP-16 NCP Flush Hydronic Piping Lines
Helices . October 01, 2019 — CGMP-07 Prepare BHS ISAT Checklist
Roof Areas .
Elevators/Walkways/Escaltors ! This month’s schedule is based on the July 2019 construction update
el AT Airfield Pavement & Fuel ; ; ; that indicates that the Overall Program is tracking on schedule.
PCC Pavement : | Seasonal : : ONTiMe  —
Hard Stands — { Seasonal | . Open ! Critcal
Demo Concourse 'E' | S— Data Date

<= Salt Lake City International Airport 12 NTE% Slcé!»
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Job Progress Aerial Photo - Terminal

Terminal - Looking Northwest
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Job Progress Photos — Terminal Building

Terminal CBIS Level 1 DeS|gner Tile Wall started at Termlnal Level 2




Job Progress Photos — South Concourse West

SCW Level 2 Area ‘H’ Terrazzo
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Passenger Boarding Bridge Rotunda is set at SCW SCW Level 2 Gate Signage Mock-up




Job Progress Photos — Terminal Roads & Apron Paving

SRR L
Garage Pay Lane Detour

Apron Shoulder / Safety Area SCW South Apron Econocrete Paving on the SCW South Apron

<= Salt Lake City International Airport 16 NTE% Slc-éf-'——
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Job Progress Photos — Parking Garage
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Parking Garage Exterior Painting Barrier Wall pour at the Parking Garage
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Looking Northwest

North Concourse and NCP Apron Paving

Pfogresé of Shethig a Curtain WII at NCP Sector

North
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South
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Installing Mefal Panels t NP Sector




Job Progress P
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NCP Level 1 Corridor NCP Sector ‘A’ Level 2 Ceiling Grid Installed

B N

NCP Sectr ‘E’ Level 2 Moving Walkways Ready for Instéll NCP Sector ‘B’ Level 3 Mechanical Room
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SALT LAKE CITY INTERNATIONAL AIRPORT

AIR TRAFFIC STATISTICS AND ACTIVITY REPORT
SEVEN MONTHS ENDED JULY 2019

JULY YTD 12 MO ROLLING
2019 CHANGE 2019 CHANGE Ending 07/2019 CHANGE
PASSENGERS
DOMESTIC
Enplaned 1,184,177 4.13% 7,474,512 4.95% 12,602,767 5.24%
Deplaned 1,184,306 4.38% 7,475,308 5.36% 12,612,239 5.53%
TOTAL DOMESTIC 2,368,483 4.26% 14,949,820 5.15% 25,215,006 5.39%
INTERNATIONAL
Enplaned 54,890 717% 327,981 6.58% 530,108 8.88%
Deplaned 60,132 -7.70% 338,482 5.19% 546,275 7.79%
TOTAL INTERNATIONAL 115,022 -7.45% 666,463 5.87% 1,076,383 8.32%
TOTAL PASSENGERS 2,483,505 3.65% 15,616,283 5.18% 26,291,389 5.50%
LANDED WEIGHT
Air Carriers 1,304,896,556 2.58%  8,420,475,900 2.76%  14,296,550,835 3.73%
Cargo Carriers 94,126,866 1.54% 673,019,897 -0.18% 1,202,795,788 2.41%
TOTAL LANDED WEIGHT (LBS) 1,399,023,422 2.51%  9,093,495,797 2.53%  15,499,346,623 3.63%
MAIL
Enplaned 2,057,285 -3.14% 15,847,123  -547% 25,648,626 -4.12%
Deplaned 971,167 -20.45% 8,523,027 1.82% 14,620,905 1.66%
TOTAL MAIL (LBS) 3,028,452 -9.46% 24,370,150  -3.04% 40,269,531 -2.10%
CARGO
Enplaned 15,344,617 14.68% 113,302,888 15.88% 197,242,043 13.12%
Deplaned 16,276,350 0.05% 117,025,798 2.03% 212,628,997 3.27%
TOTAL CARGO (LBS) 31,620,967 6.65% 230,328,686 8.40% 409,871,040 7.79%
MAIL & CARGO
Enplaned 7,672 14.68% 56,651 15.88% 98,621 13.12%
Deplaned 8,138 0.05% 58,513 2.03% 106,314 3.27%
TOTAL MAIL & CARGO (TONS) 15,810 6.65% 115,164 8.40% 204,935 7.79%
AIRCRAFT OPERATIONS
Passenger Aircraft 22,894 1.77% 149,344 0.81% 253,976 1.18%
All-Cargo Aircraft 1,674 1.58% 11,648 -0.85% 20,644 0.96%
General Aviation 6,060 17.33% 37,652 14.15% 62,012 14.14%
Military 333 -41.48% 2,923 -23.62% 5515 -22.76%
TOTAL AIRCRAFT OPERATIONS 30,961 3.62% 201,567 2.48% 342,147 2.77%




SALT LAKE CITY INTERNATIONAL AIRPORT

PASSENGER TRAFFIC REPORT
SEVEN MONTHS ENDED JULY 2019

JULY JULY % YTD YTD % 12 MO ROLLING %
2018 2019 CHANGE 2018 2019 CHANGE Ending 07/2019 CHANGE
ENPLANED PASSENGERS

AEROMEXICO 4,519 4,635 2.6% 24,678 29,286 18.7% 48,690 95.3%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
ALASKA 25,391 22,837 -10.1% 161,234 104,202 -35.4% 179,931 -34.4%
Horizon Air / Alaska - - 0.0% 7174 - -100.0% 0 -100.0%
Skywest / Alaska 11,333 12,655 1.7% 56,056 88,490 57.9% 152,175 76.4%
AMERICAN 59,541 50,929 -14.5% 393,673 381,336 -3.1% 610,828 -6.2%
Compass 2,328 2,142 -8.0% 13,914 14,393 3.4% 23,937 0.7%
Envoy Air - - 0.0% - - 0.0% 71 100.0%
American/Mesa Air - 1,991 100.0% 3,272 2,198 -32.8% 2,198 -32.8%
SkyWest (American) 7,091 6,906 -2.6% 59,434 49,136 -17.3% 95,575 1.5%
DELTA 631,928 693,427 9.7% 3,825,956 4,126,213 7.8% 6,930,405 7.4%
SkyWest (Delta Connection) 179,607 163,957 -8.7% 1,117,368 1,185,658 6.1% 2,011,266 1.5%
Compass (Delta Connection) 39,753 47,121 18.5% 211,205 291,280 37.9% 473,675 64.0%
FRONTIER 23,762 20,983 -11.7% 153,856 136,578 -11.2% 260,377 4.8%
JETBLUE 31,796 34,555 8.7% 231,413 225,219 -2.7% 360,979 -1.9%
KLM ROYAL DUTCH AIRLINES 2,247 2,190 -2.5% 12,102 11,606 -4.1% 20,820 2.0%
SOUTHWEST 114,885 121,503 5.8% 780,656 782,839 0.3% 1,306,292 -0.1%
UNITED 29,961 16,291 -45.6% 157,621 151,628 -3.8% 280,089 8.7%
GoJet Airlines - 1,511 100.0% 12,309 10,434 -15.2% 11,148 -14.0%
Express Jet - 1,731 100.0% 368 2,201 498.1% 2,251 351.1%
Mesa Airlines (United Express) 1,200 325 -72.9% 25,313 8,453 -66.6% 21,250 -39.2%
Republic Airways (United) 3,806 5,969 56.8% 7,737 33,964 339.0% 43,801 190.5%
SkyWest (United Express) 27,077 27,293 0.8% 172,922 166,489 -3.7% 295,588 21%
Trans States - - 0.0% - - 0.0% 0 -100.0%
Charters 100 116 16.0% 1,665 890 -46.5% 1,529 -68.4%
West Coast Charters 0 0.0% 2 0 -100.0% 0 0.0%
TOTAL ENPLANED PASSENGERS 1,196,325 1,239,067 3.6% 7,429,926 7,802,493 5.0% 13,132,875 5.4%
AeroMexico 4,453 4,687 5.3% 25,058 30,724 22.6% 49,349 94.7%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
ALASKA AIR 24,760 21,616 -12.7% 154,378 95,949 -37.8% 171,338 -35.9%
Horizon Air / Alaska - - 0.0% 7,524 - -100.0% 0 -100.0%
Skywest / Alaska 11,418 12,676 11.0% 56,267 89,856 59.7% 153,623 74.9%
AMERICAN 59,055 50,077 -15.2% 399,038 400,578 0.4% 631,206 -2.9%
Compass 2,292 2,028 -11.5% 13,514 14,317 5.9% 23,804 2.8%
Envoy Air (American) - - 0.0% - - 0.0% 71.00 100.0%
American/Mesa Air - 1,608 100.0% 3,052 1,821 -40.3% 1,821 -40.3%
SkyWest (American) 8,745 7,365 -15.8% 60,213 53,228 -11.6% 101,456 7.7%
DELTA 637,973 701,691 10.0% 3,824,790 4,121,758 7.8% 6,932,464 7.3%
SkyWest (Delta Connection) 178,176 163,438 -8.3% 1,107,958 1,186,490 7.1% 2,016,113 1.9%
Compass (Delta Connection) 38,811 45,472 17.2% 203,364 281,260 38.3% 461,606 64.0%
FRONTIER 24,382 20,208 -17.1% 154,243 136,704 -11.4% 260,049 4.7%
JETBLUE 31,501 34,826 10.6% 231,124 225,424 -2.5% 363,037 -1.2%
KLM ROYAL DUTCH AIRLINES 4,862 4,529 -6.8% 22,725 20,503 -9.8% 36,365 -3.4%
SOUTHWEST 112,986 120,754 6.9% 779,654 783,251 0.5% 1,305,308 0.1%
UNITED 28,702 17,273 -39.8% 157,244 152,009 -3.3% 281,688 11.8%
GoJet Airlines - 1,403 100.0% 13,369 10,441 -21.9% 11,030 -21.3%
Express Jet - 1,774 100.0% 379 2,216 484.7% 2,256 308.0%
Mesa Airlines / United Express 1,213 380 -68.7% 25,337 8,313 -67.2% 21,064 -39.8%
Republic Airways (United) 4,094 6,238 52.4% 8,432 35,327 319.0% 45,264 189.7%
SkyWest (United Express) 26,343 26,395 0.2% 167,697 162,661 -3.0% 287,812 1.1%
Trans States - - 0.0% - - 0.0% 0 -100.0%
Charters 1 - -100.0% 1,476 960 -35.0% 1,790 -61.6%
West Coast Charters 0.0% 2 -100.0% -100.0%
TOTAL DEPLANED PASSENGERS 1,199,767 1,244,438 3.7% 7,416,836 7,813,790 5.4% 13,158,514 5.6%
TOTAL PASSENGERS* 2,396,092 2,483,505 3.6% 14,846,762 15,616,283 5.2% 26,291,389 5.5%

INTERNATIONAL - ENPLANED
AEROMEXICO 4,519 4,635 2.6% 24,678 29,286 18.7% 48,690 95.3%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
DELTA 38,032 41,692 9.6% 229,615 250,879 9.3% 402,654 13.7%
SkyWest (Delta Connection) 8,271 - -100.0% 13,946 8,248 -40.9% 15,963 -63.9%
Compass 6,059 6,371 5.1% 27,387 27,959 2.1% 41,978 13.9%
KLM ROYAL DUTCH AIRLINES 2,247 2,190 -2.5% 12,102 11,606 -4.1% 20,820 2.0%
Charters - 0.0% - 0.0% - -100.0%
TOTAL ENPLANED INTERNATIONAL 59,128 54,888 -7.2% 307,728 327,978 6.6% 530,105 8.9%
AEROMEXICO 4,453 4,687 5.3% 25,058 30,724 22.6% 49,349 94.7%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
DELTA 41,140 44,494 8.2% 233,874 251,801 7.7% 402,799 12.4%
SkyWest (Delta Connection) 8,395 - -100.0% 13,869 8,177 -41.0% 15,640 -64.1%
Compass 6,301 6,420 1.9% 26,268 27,270 3.8% 42,115 17.1%
KLM ROYAL DUTCH AIRLINES 4,862 4,529 -6.8% 22,725 20,503 -9.8% 36,365 -3.4%
Charters - - 0.0% - - 0.0% - -100.0%
TOTAL DEPLANED INTERNATIONAL 65,151 60,130 -1.7% 321,794 338,475 5.2% 546,268 7.8%
TOTAL INTERNATIONAL PASSENGERS 124,279 115,018 -7.5% 629,522 666,453 5.9% 1,076,373 8.3%

*Includes International



SALT LAKE CITY INTERNATIONAL AIRPORT

SEVEN MONTHS ENDED JULY 2019
Based on Total Enplanements

MARKET SHARE

JULY  MARKET JULY  MARKET YTD  MARKET YTD MARKET  12MOROLLING 12 MO ROLLING MARKET

2018 SHARE 2019  SHARE 2018 SHARE 2019  SHARE  Ending 07/2018 Ending 07/2019  SHARE
AEROMEXICO 4,519 0.38% 4,635 0.37% 24,678 0.33% 29,286 0.38% 24,929 48690  0.37%
AIR CANADA - 0.00% - 0.00% - 0.00% - 0.00% 6,357 - 0.00%
ALASKA 36,724 3.07% 35,492 2.86% 224,464 3.03% 192,692 2.47% 376,220 332,106 2.53%
AMERICAN 68,960 5.76% 61,968 5.00% 470,293 6.34% 447,063 5.73% 772,455 732,609  5.58%
DELTA 851,288 71.16% 904,505 73.00% 5,154,529 69.49% 5,603,151 71.81% 8,721,940 9,415,346  71.69%
FRONTIER 23,762 1.99% 20,983 1.69% 153,856 2.07% 136,578 1.75% 248,356 260,377  1.98%
JETBLUE 31,796 2.66% 34,555 2.79% 231,413 3.12% 225,219 2.89% 368,019 360,979  2.75%
KLM ROYAL DUTCH 2,247 0.19% 2,190 0.18% 12,102 0.16% 11,606 0.15% 20,421 20820  0.16%
SOUTHWEST 114,885 9.60% 121,503 9.81% 780,656 10.52% 782,839 10.03% 1,307,563 1,306,292 9.95%
UNITED 62,044 5.19% 53,120 4.29% 363,961 4.91% 373,169 4.78% 597,846 654,127  4.98%
Charters 100 0.01% 116 0.01% 1,665 0.02% 890 0.01% 4,840 1,529 0.01%
TOTAL ENPLANEMENTS 1,196,325 100% 1,239,067 100% 7,417,617 100% 7,802,493 100% 12,448,946 13,132,875  100%

PERCENT CHANGE YOY

JuLY JuLy PERCENT YTD YTD PERCENT 12 MO ROLLING 12 MO ROLLING PERCENT

2018 2019 CHANGE 2018 2019 CHANGE Ending 07/2018  Ending 07/2019 CHANGE
AEROMEXICO 4,519 4,635 100.00% 24,678 29,286 100.00% 24,929 48,690  100.00%
AIR CANADA - - #DIV/O! - - #DIV/O! 6,357 - -100.00%
ALASKA 36,724 35,492 -3.35% 224464 192,692 -14.15% 376,220 332,106 -11.73%
AMERICAN 68,960 61,968 -10.14% 470,293 447,063 -4.94% 772,455 732,609  -5.16%
DELTA 851,288 904,505 6.25% 5,154,529 5,603,151 8.70% 8,721,940 9,415,346  7.95%
FRONTIER 23,762 20,983 -11.70% 153,856 136,578 -11.23% 248,356 260,377  4.84%
JETBLUE 31,796 34,555 8.68% 231,413 225219 -2.68% 368,019 360,979  -1.91%
KLM ROYAL DUTCH 2,247 2,190 0.00% 12,102 11,606 0.00% 20,421 20,820  1.95%
SOUTHWEST 114,885 121,503 5.76% 780,656 782,839 0.28% 1,307,563 1,306,202 -0.10%
UNITED 62,044 53,120 -14.38% 363961 373,169 2.53% 597,846 654,127  9.41%
Charters 100 116 16.00% 1,665 890 -46.55% 4,840 1,529 -68.41%

TOTAL ENPLANEMENTS 1,196,325 1,239,067 3.6% 7,417,617 7,802,493 5.2% 12,448,946 13,132,875 5.5%



TOTAL NUMBER OF LANDINGS

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Compass
American/Mesa Air
Envoy Air (American)
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)
FRONTIER
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
UNITED
GoJet
Express Jet
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)
Trans States

SUBTOTAL SCHEDULED CARRIERS:

CHARTER CARRIERS
ALLEGIANT AIR
BOMBARDIER BUSINESS JETS
BOUTIQUE AIR
DELTA PRIVATE JETS
EXECUTIVE JET MANAGEMENT
FLIGHT OPTIONS
KALITTA CHARTERS
KEYLIME AIR
NETJETS
SUNSET AVIATION
SWIFT AIR
VIRGIN AMERICA
XOJET
OTHER CHARTER

SUBTOTAL CHARTER CARRIERS:

CARGO CARRIERS
ABX AIR
AERO CHARTER & TRANSPORT
AIR TRANSPORT INTERNATIONAL
ALPINE AVIATION
AMERIFLIGHT
CORPORATE AIR (BILLINGS)
EMPIRE
FEDERAL EXPRESS
GEM AIR
SOUTHERN AIR
upPs
WESTERN AIR EXPRESS
OTHER CARGO

SUBTOTAL CARGO CARRIERS:

TOTAL LANDINGS

TOTAL LANDED WEIGHT

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Compass
Envoy Air (American)
American/Mesa Air
SkyWest (American)
DELTA
SkyWest (Delta Connection)

SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
SEVEN MONTHS ENDED JULY 2019

JULY

JULY

YTD

YTD

12 MO ROLLING

%

o

2018 2019 CHANGE 2018 2019 CHANGE Ending 07/2019 CHANGE
31 31 0.0% 211 211 0.0% 364 70.9%
- - 0.0% - - 0.0% - -100.0%

186 155 -16.7% 1,251 750 -40.0% 1,310 -38.8%
- - 0.0% 140 - -100.0% - -100.0%
184 185 0.5% 880 1,314 49.3% 2,325 71.2%

430 354 -17.7% 3,005 2,714 -9.7% 4,490 -8.3%

35 31 -11.4% 219 206 -5.9% 364 -3.2%

- 27 100.0% 47 30 -36.2% 30 -37.5%
- - 0.0% 1 - -100.0% 1 -75.0%
119 118 -0.8% 913 815 -10.7% 1,666 10.6%
4,334 4,694 8.3% 27,540 28,320 2.8% 48,136 3.2%
3,042 2,947 -3.1% 20,791 21,216 2.0% 36,359 -1.0%
575 678 17.9% 3,073 4,226 37.5% 6,887 62.7%

135 122 -9.6% 873 829 -5.0% 1,547 6.4%

222 241 8.6% 1,687 1,652 -2.1% 2,701 -1.6%

13 12 -1.7% 55 50 -9.1% 88 -4.3%

951 983 3.4% 6,520 6,409 -1.7% 10,859 -2.5%
219 127 -42.0% 1,230 1,171 -4.8% 2,184 11.1%

- 22 100.0% 201 160 -20.4% 171 -27.2%
- 26 100.0% 9 33 266.7% 34 161.5%

16 5 -68.8% 359 120 -66.6% 307 -37.9%
58 92 58.6% 118 527 346.6% 677 199.6%

406 404 -0.5% 2,609 2,526 -3.2% 4,520 -1.2%
- - 0.0% - - 0.0% - -100.0%
10,956 11,254 2.7% 71,732 73,279 2.2% 125,020 3.0%
- - 0.0% 1 8 700.0% 13 62.5%
18 32 77.8% 168 287 70.8% 345 40.2%
- - 0.0% 205 - -100.0% - -100.0%
29 - -100.0% 185 - -100.0% - -100.0%
9 - -100.0% 81 - -100.0% - -100.0%
5 - -100.0% 38 - -100.0% - -100.0%
1 4 300.0% 26 40 53.8% 48 29.7%
- - 0.0% 5 8 60.0% 14 75.0%
116 142 22.4% 828 985 19.0% 1,464 11.8%
3 - -100.0% 31 - -100.0% - -100.0%
- - 0.0% 5 - -100.0% - -100.0%
- - 0.0% 1 - -100.0% - -100.0%

1" 18 63.6% 89 91 2.2% 110 -28.1%

100 1 -99.0% 672 4 -99.4% 7 -99.3%
292 197 -32.5% 2,335 1,423 -39.1% 2,001 -50.9%
- 0.0% 0 1 2 100.0%
19 - -100.0% 157 - -100.0% - -100.0%
- - 0.0% 4 - -100.0% - -100.0%
145 189 30.3% 932 1,256 34.8% 2,105 69.1%

188 148 -21.3% 1,461 1,045 -28.5% 1,939 -32.2%
119 133 11.8% 815 891 9.3% 1,637 11.1%

16 17 6.3% 121 121 0.0% 207 0.0%
17 136 16.2% 897 1,001 11.6% 1,766 12.3%
55 56 1.8% 326 367 12.6% 734 31.1%

42 23 -45.2% 292 228 -21.9% 448 -11.1%

105 125 19.0% 769 816 6.1% 1,414 0.6%

1" 5 -54.5% 58 46 -20.7% 88 -37.1%

7 1 -85.7% 44 22 -50.0% 49 -34.7%
824 833 1.1% 5,876 5,794 -1.4% 10,289 0.6%
12,072 12,284 1.8% 79,943 80,496 0.7% 137,310 1.2%
2,945,000 2,945,000 0.0% 20,470,583 20,045,000 -2.1% 34,580,000 66.7%
- - 0.0% - - 0.0% - -100.0%
28,333,400 22,942,706 -19.0% 189,255,500 111,062,184 -41.3% 195,630,772 -39.3%
- - 0.0% 8,645,000 - -100.0% - -100.0%
13,792,088 13,867,045 0.5% 65,514,848 98,493,498 50.3% 174,275,025 72.2%
63,570,596 52,443,100 -17.5% 437,643,796 396,355,320 -9.4% 659,502,740 -1.2%
2,623,250 2,323,450 -11.4% 16,414,050 15,439,700 -5.9% 27,281,800 -3.2%
- - 0.0% 74,950 - -100.0% 74,950 -73.6%

- 2,006,900 100.0% 3,484,900 2,229,000 -36.0% 2,229,000 -37.4%
7,973,000 7,906,000 -0.8% 61,131,000 54,605,000 -10.7% 111,582,000 10.6%
661,707,494 717,443,843 8.4% 4,155,733,082  4,389,797,490 5.6%  7,422,583,778 5.7%
191,725,244 182,139,907 -5.0% 1,277,605,988  1,349,619,079 5.6%  2,299,688,000 2.9%



SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
SEVEN MONTHS ENDED JULY 2019

JULY JULY YTD YTD 12 MO ROLLING %

‘o
2018 2019 CHANGE 2018 2019 CHANGE Ending 07/2019 CHANGE
Compass (Delta Connection) 43,226,775 50,970,006 17.9% 231,018,921 317,698,002 37.5% 517,743,999 62.7%
FRONTIER 21,659,610 18,520,956 -14.5% 136,935,922 121,779,940 -11.1% 232,389,922 4.1%
JETBLUE 31,568,400 34,270,200 8.6% 239,891,400 234,914,400 -2.1% 384,082,200 -1.6%
KLM ROYAL DUTCH AIRLINES 5,532,150 5,098,536 -7.8% 23,532,538 21,214,602 -9.8% 37,385,502 -4.8%
SOUTHWEST 124,022,400 129,360,000 4.3% 851,047,600 840,310,400 -1.3%  1,421,966,000 21%
UNITED 31,557,980 17,906,500 -43.3% 176,618,560 164,595,300 -6.8% 309,757,020 9.4%
GoJet - 1,474,000 100.0% 15,075,000 10,720,000 -28.9% 11,473,000 -34.9%
Express Jet - 1,950,000 100.0% 396,828 2,453,100 518.2% 2,497,192 335.7%
Mesa / United Express 1,200,000 375,000 -68.8% 26,925,000 9,000,000 -66.6% 23,025,000 -37.9%
Republic Airways Holdings 4,276,091 6,681,799 56.3% 8,683,581 38,510,464 343.5% 49,500,094 199.5%
SkyWest (United Express) 28,252,325 28,528,218 1.0% 182,786,243 177,252,771 -3.0% 316,970,570 -0.7%
Trans States - - 0.0% - - 0.0% - -100.0%
SUBTOTAL SCHEDULED CARRIERS: 1,263,965,803 1,299,153,166 2.8%  8,128,885,290 8,376,095,250 3.0% 14,234,218,564 4.1%
CHARTER CARRIERS
ALLEGIANT AIR - 134,481 100.0% 139,500 1,075,848 671.2% 1,759,277 57.6%
BOMBARDIER 718,286 1,043,783 45.3% 6,709,292 9,715,800 44.8% 11,695,919 22.6%
BOUTIQUE AIR - - 0.0% 2,685,810 - -100.0% - -100.0%
DELTA PRIVATE JETS 641,750 - -100.0% 4,347,950 - -100.0% - -100.0%
EXECUTIVE JET MANAGEMENT 387,150 - -100.0% 3,448,785 - -100.0% - -100.0%
FLIGHT OPTIONS 84,325 - -100.0% 664,790 - -100.0% - -100.0%
KALITTA CHARTERS 16,000 63,300 295.6% 419,900 785,520 87.1% 1,008,740 68.1%
KEYLIME AIR - - 0.0% 158,620 247,862 56.3% 438,206 72.7%
MIAMI AIR 0.0% 146,300 438,900 200.0% 585,200 -20.0%
NETJETS 3,164,250 3,971,626 25.5% 24,243,128 29,602,640 22.1% 43,631,769 13.3%
SIERRA PACIFIC 110,000 - -100.0% 765,000 110,000 -85.6% 330,000 -62.1%
SUN COUNTRY 146,300 - -100.0% 877,800 - -100.0% - -100.0%
SWIFT AIR - - 0.0% 598,000 - -100.0% - -100.0%
VIRGIN AMERICA - - 0.0% 142,198 - -100.0% - -100.0%
XOJET 355,650 593,500 66.9% 2,904,300 2,969,500 2.2% 3,593,200 -28.1%
OTHER CHARTER 2,446,888 - -100.0% 17,334,099 - -100.0% - -100.0%
SUBTOTAL CHARTER CARRIERS: 8,070,599 5,806,690 -28.1% 65,585,472 44,946,070 -31.5% 63,042,311 -43.6%
CARGO CARRIERS
ABX AIR INC 0 0 0.0% 0 283,000 566,000 100.0%
AERO CHARTER & TRANSPORT 130,150 - -100.0% 1,074,950 - -100.0% - -100.0%
AIR TRANSPORT INTERNATIONAL - - 0.0% 73,500 - -100.0% - -100.0%
ALPINE AVIATION 2,100,500 2,663,300 26.8% 13,440,900 17,642,400 31.3% 29,590,100 63.1%
AMERIFLIGHT 2,808,050 2,220,262 -20.9% 21,208,678 14,925,080 -29.6% 28,423,666 -30.7%
ATLAS AIR 1,414,000 - -100.0% 9,526,000 4,486,000 -52.9% 12,044,000 -21.9%
CORPORATE AIR (BILLINGS) 1,011,500 1,130,500 11.8% 6,927,500 7,573,500 9.3% 13,064,500 11.1%
EMPIRE 578,480 614,635 6.3% 4,319,445 4,576,273 5.9% 7,908,947 4.5%
FEDEX EXPRESS 41,252,300 47,490,300 15.1% 310,678,900 345,748,600 11.3% 607,540,100 10.1%
GEM AIR 457,000 476,000 4.2% 2,743,300 3,106,000 13.2% 6,081,500 31.6%
KALITTA AIR - - 0.0% - 1,304,000 100.0% 1,304,000 100.0%
SOUTHERN AIR INC 5,102,293 2,814,889 -44.8% 35,572,617 27,982,264 -21.3% 54,860,275 -10.7%
uPs 37,660,540 36,561,380 -2.9% 267,714,520 244,107,860 -8.8% 439,409,860 -3.9%
WESTERN AIR EXPRESS 143,000 65,000 -54.5% 740,400 598,000 -19.2% 1,144,000 -36.3%
OTHER CARGO 42,620 27,300 -35.9% 390,408 121,500 -68.9% (231,200) -112.7%
SUBTOTAL CARGO CARRIERS: 92,700,433 94,063,566 1.5% 674,411,118 672,454,477 -0.3% 1,201,705,748 2.3%

TOTAL LANDED WEIGHT 1,364,736,835 1,399,023,422 2.5% _ 8,868,881,880  9,093,495,797 2.5%  15,499,346,623 3.6%




SALT LAKE CITY INTERNATIONAL AIRPORT
CARGO ACTIVITY REPORT
SEVEN MONTHS ENDED JULY 2019

JULY JULY YTD YTD 12 MO ROLLING %
2018 2019 CHANGE 2018 2019 CHANGE Ending 07/2019 CHANGE
ENPLANED CARGO
PASSENGER CARRIERS
ALASKA 21,456 19,611 -8.60% 160,081 162,203 1.33% 243,296 -6.04%
Horizon Air / Alaska - - 0.00% 249 - -100.00% - -100.00%
Skywest / Alaska - 2,264 100.00% - 6,568 100.00% 6,568 100.00%
AMERICAN 37,093 28,419 -23.38% 361,013 208,934 -42.13% 308,726 -41.61%
American Eagle/Republic - - 0.00% - - 0.00% - 0.00%
Compass - 10 100.00% - 29 100.00% 29 100.00%
Envoy Air (American) - - 0.00% - - 0.00% - 0.00%
Mesa - - 0.00% 36 - -100.00% - -100.00%
SkyWest (American) - 1,234 100.00% - 2,633 100.00% 2,633 100.00%
DELTA 692,180 360,289 -47.95% 7,303,379 4,889,536 -33.05% 8,874,549 -32.93%
KLM ROYAL DUTCH 124,414 145,746 17.15% 450,357 551,297 22.41% 1,072,333 83.70%
SOUTHWEST 282,319 316,429 12.08% 1,765,153 2,302,638 30.45% 4,033,200 23.52%
UNITED 18,215 3,937 -78.39% 66,853 31,002 -53.63% 81,777 -17.05%
Others - - 0.00% - 1,100 100.00% 1,100 -88.95%
CARGO CARRIERS
FEDEX EXPRESS* 7,196,128 8,305,513 15.42% 53,419,311 61,320,858 14.79% 105,276,530 13.22%
GEM AIR 73,321 73,707 0.53% 336,295 424,433 26.21% 779,991 36.71%
SOUTHERN AIR 370,290 15,321 -95.86% 2,800,961 1,569,959 -43.95% 3,672,834 -24.41%
UPS 3,434,259 5,025,015 46.32% 24,592,091 34,737,018 41.25% 57,460,792 22.91%
MISC CARGO 1,130,511 1,047,122 -7.38% 6,522,420 7,094,680 8.77% 15,427,685 37.34%
ABX AIR - 0.00% - 0.00% 5,781 100.00%
TOTAL ENPLANED CARGO 13,380,186 15,344,617 14.68% 97,778,199 113,302,888 15.88% 197,242,043 13.12%
DEPLANED CARGO
PASSENGER CARRIERS
ALASKA 19,019 32,421 70.47% 152,278 182,067 19.56% 307,378 0.39%
Horizon Air / Alaska - - 0.00% 3,176 - -100.00% - -100.00%
Skywest / Alaska - 4,886 100.00% 1,386 25,607  1747.55% 25,607 405.37%
AMERICAN 30,873 29,430 -4.67% 220,641 170,474 -22.74% 328,523 -13.14%
American Eagle/Republic - - 0.00% - - 0.00% - 0.00%
Compass - 126 100.00% - 281 100.00% 369 -5.14%
Envoy Air (American) - - 0.00% - - 0.00% - 0.00%
SkyWest (American) 678 298 -56.05% 2,869 3,591 2517% 7,823 98.20%
DELTA 1,126,345 522,343 -53.62% 9,777,151 6,839,331 -30.05% 13,428,558 -23.99%
KLM ROYAL DUTCH 149,362 147,728 -1.09% 655,145 673,831 2.85% 1,329,389 21.38%
SOUTHWEST 364,671 410,904 12.68% 2,478,582 2,935,859 18.45% 4,907,135 10.49%
UNITED 32,290 25,079 -22.33% 200,797 259,040 29.01% 484,789 4517%
Others - 4,000 100.00% 370 22,971 6108.38% 24,081 116.26%
CARGO CARRIERS
FEDEX EXPRESS* 8,198,579 7,742,080 -5.57% 57,496,923 58,338,734 1.46% 104,454,792 2.33%
GEM AIR 18,675 31,730 69.91% 123,560 170,980 38.38% 276,506 21.95%
SOUTHERN AIR 480,279 135,663 -71.75% 3,121,659 2,011,680 -35.56% 4,654,144 -12.48%
UPS 5,570,927 6,865,813 23.24% 38,679,551 42,658,179 10.29% 74,192,430 4.79%
MISC CARGO 277,181 323,849 16.84% 1,783,356 2,733,173 53.26% 8,207,473 154.85%
ABX AIR - - 0.00% - 5,745 100.00% 49,243 100.00%
TOTAL DEPLANED CARGO 16,268,879 16,276,350 0.05% 114,697,444 117,025,798 2.03% 212,628,997 3.27%
TOTAL CARGO 29,649,065 31,620,967 6.65% 212,475,643 230,328,686 8.40% 409,871,040 7.79%

*FEDEX EXPRESS includes mail
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COMPARISON OF ON TIME OPERATIONS

June 2019
ARRIVALS DEPARTURES
Airport Flights ‘;/?ir?l: Rank Airport Flights ‘;/?ir?l: Rank

SLC SALT LAKE CITY INTL 10,355 823 1 PDX PORTLAND INTERNATIONAL 5,570 84.0 1
PDX PORTLAND INTL 7,690 817 2 SLC SALT LAKE CITY INTL 9,742 83.3 2
MSP MINNEAPOLIS-ST. PAUL INTL 14,337 815 3 MSP MINNEAPOLIS-ST. PAUL INTL 14,293 82.8 3
DTW DETROIT METRO WAYNE CNTY 15,152 791 4 SEA SEATTLE-TACOMA INTL 12,989 80.3 4
SEA SEATTLE-TACOMA INTL 17,180 785 5 DTW DETROIT METRO WAYNE CNTY 13,983 79.1 5
BWI BALTIMORE/WASHINGTON INTL 9,213 784 6 IAD  WASHINGTON DULLES 6,069 78.1 6
ATL HARTSFIELD-JACKSON ATLANTA INTL 34,385 783 7 SAN SAN DIEGO LINDBERGH FIELD 8,051 77.6 7
CLT CHARLOTTE DOUGLAS 21,228 777 8 DCA RONALD REAGAN NATIONAL 11,303 76.0 8
MDW CHICAGO MIDWAY 7,237 770 9 SFO SAN FRANCISCO INTL 14,803 76.0 9
PHX PHOENIX SKY HARBOR INTL 14,422 77.0 10 LAS LAS VEGAS MCCARRAN INTL 13,753 75.6 10
LAS LAS VEGAS MCCARRAN INTL 14,121 76.8 11 PHL PHILADELPHIA INTL 10,360 75.2 11
SAN SAN DIEGO LINDBERGH FIELD 8,572 76.5 12 JFK  NEW YORK JFK INTL 10,770 74.7 12
LAX LOS ANGELES INTL 21,383 759 13 ATL HARTSFIELD-JACKSON ATLANTA INTL 34,345 74.4 13
PHL PHILADELPHIA INTL 13,675 74.7 14 BOS BOSTON LOGAN INTERNATIONAL 12,612 74.4 14
IAD  WASHINGTON DULLES 8,175 744 15 PHX PHOENIX SKY HARBOR INTL 14,139 74.4 15
DCA RONALD REAGAN NATIONAL 11,757 74.3 16 TPA TAMPA INTERNATIONAL 6,102 74.0 16
DAL DALLAS - LOVE 6,162 73.8 17 LAX LOS ANGELES INTL 18,884 73.9 17
MIA  MIAMI INTL 7,183 73.1 18 BWI BALTIMORE/WASHINGTON INTL 9,119 73.7 18
SFO SAN FRANCISCO INTL 15,206 73.1 19 CLT CHARLOTTE DOUGLAS 19,488 73.1 19
TPA TAMPA INTL 6,187 73.1 20 IAH HOUSTON GEORGE BUSH 14,807 71.3 20
JFK NEW YORK JFK INTL 10,768 724 21 MIA  MIAMI INTL 7177 709 21
MCO ORLANDO INTL 11,864 70.8 22 MCO ORLANDO INTL 11,855 69.7 22
IAH HOUSTON GEORGE BUSH 14,811 704 23 LGA NEW YORK LAGUARDIA 14,549 69.5 23
BOS BOSTON LOGAN INTL 12,800 69.6 24 FLL FT. LAUDERDALE 7,695 69.1 24
FLL FT. LAUDERDALE 7,697 68.9 25 DAL DALLAS - LOVE 6,102 68.4 25
DFW DALLAS-FT. WORTH REGIONAL 27,081 68.3 26 MDW CHICAGO MIDWAY 7,188 67.5 26
DEN DENVER INTL 25,419 66.0 27 ORD CHICAGO O HARE 29,640 67.2 27
ORD CHICAGO O HARE 34,804 64.6 28 DFW DALLAS-FT. WORTH REGIONAL 27,070 65.5 28
LGA NEW YORK LAGUARDIA 14,572 63.9 29 DEN DENVER INTERNATIONAL 22,381 65.2 29
EWR NEWARK LIBERTY INTERNATIONAL 13,234 58.1 30 EWR NEWARK LIBERTY INTERNATIONAL 11,251 63.7 30
AVERAGES 14,556 73.7 AVERAGES 13,536 73.6

ON TIME ARRIVAL PERFORMANCE AT SLC

By Carrier

. . . % On

Air Carrier Flights Time
AS  ALASKA 320 86.6%
DL  DELTA 7,592 86.1%
B6  JETBLUE 228 77.2%
WN SOUTHWEST 922 72.6%
AA  AMERICAN 517 68.9%
UA  UNITED 659 68.9%
F9 FRONTIER 117 47.9%

10,355 87.7%

Source: DOT Air Travel Consumer Report
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3. Replace Lagoon Liners and Covers
Reclamation Plant
4. Taxiway K Pavement Rehabilitation

Landside

5. Traffic Signal at XBAR
6. Asphalt Overlay Program 2019
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SALT LAKE CITY INTERNATIONAL AIRPORT
CONSTRUCTION PROGRAM
2019/2020 Construction Schedule

ID |Task Name Start Finish
May 19 [ Jun'19 [ Jul"19 [ Aug'19 [Sep'19] Oct'19 [ Nov'19 [ Dec'19 | Jan '20 [ Feb 20| Mar 20 |

1 |Airfield Thu 1/3/19  Wed 10/16/19
2 (1) Airfield Lighting Wiring Rehabilitation Phases 2 & 3 Sun 6/16/19  Mon 9/23/19
3 (2) Central Screening Warehouse Wed 7/3/19 Fri 2/28/20
4 (3) Replace Lagoon Liners and Covers Reclamation Plant Wed 5/29/19  Wed 9/25/19
5 (4) Taxiway K Pavement Rehabilitation Mon 7/22/19 Fri 11/22/19
6 (|Landside Sat 8/3/19  Tue 10/15/19
7 (5) Traffic Signal at XBAR Road Thu 8/15/19  Tue 10/15/19
8 (6) Asphalt Overlay Program 2019 Sat 8/3/19 Tue 9/17/19
9 (7) SVRA Taxilane Rehabilitation Mon 9/23/19  Wed 10/9/19

Project: Microsoft Project - 3-13-2
Date: Wed 9/11/19

DESIGN
CONSTRUCTION
SCOPING
SUMMARY

Inactive Task

EESSSassssss====  nactive Milestone
EESSSSSSSSSmees  nactive Summary
Manual Task
o =)

Duration-only =

Manual Summary Rollup

Manual Summary
Start-only
Finish-only

Deadline
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
CONSTRUCTION PROJECT STATUS 2019 - 2020

_{Budget amount, Engineer’s estimate, and Bid amount is based on construction cost only.

APPROVED | ) ‘ L
) o _ CHANGE | % OF COST -
# PROJECT NAME ENGINEER'S _BID ORDERS TO [INCREASE TO
_ ESTIMATE AMOUNT DATE _DATE STATUS CONTRACTOR
CONSTRUCTION _ i :
1 iAirfield Lighting Wiring Rehabilitation Phases 2 & 3 $ 2580000 |% 2222222 on schedule Royal Electric
| 2 |Central Screening Warehouse , $ 4771730 ($ 4,237990 |$ 54,518 __1.29%|on schedule Paulsen Construction
_3_|Replace Lagoon Liners and Covers Reclamation Plant $ 2235000 |8% 1,962,825 o on schedule Staker Parson Companies
.4 |Taxiway K Pavement Rehabilitation $ 558739518§ 4,769,400 on schedule Staker Parson Companies
S |Traffic Signal at XBAR Road $ 287,258 | § 378,564 | ~__|on schedule Cache Valley Electric_
| 6 |Asphalt Overlay Program 2019 B 13 563,535 | § 289,684 1 $ 29535 10.20% on schedule Kilgore Contracting
7 {SVRA Taxilane Rehabilitation 1% 1082771 | § 871,217 | ~ |on schedule Kilgore Contracting
.| _Total o 1.$ 17,107,689 | § 14,731,902 § 84,053 0.57% . )

Page i

9/11/2019




DESIGN AND CONSTRUCTION REPORT

CONSTRUCTION

(1) Airfield Lighting Wiring Rehabilitation Phases 2 & 3 - The Contractor has submitted a letter of substantial completion. A
final walk through is scheduled for September 23, 2019 to determine if there are any punch list items to be completed.

(2)  Central Screening Warehouse - The Contractor has completed approximately 80% of the work for this project. Site work is
on-going with paving to begin at the end of September 2019,

(3) Replace Lagoon Liners and Covers Reclamation Plant - The Contractor has completed work for Ponds #1 and #2 and they
are in service. Work on Pond #3 has started and is expected to be completed in early October 2019.

(4) Taxiway K Pavement Rehabilitation - The Contractor, Staker Parsons began paving the new surface course for Phase 1 on
the south end of the taxiway, Upon placement, the new pavement did not meet surface smoothness and a new mix design is
being prepared and tested before full production resumes.

(5)  Traffic Signal at XBAR Road - The Contractor has placed the signal steel mast arms, Final paving will take place begmmng
on September 14, 2019. This project is expected to be completed in early October 2019,

(6)  Asphalt Overlay Program 2019 - This project is nearing completion. A final walk through will take place the week of
September 23, 2019 to determine if there are any punch list items to be completed.

@) SVRA Taxilane Rehabilitation - The Contractor was issued an administrative notice to proceed on August 29, 2019.

Submittals are currently being reviewed by SLCDA Engineering while the Contractor is going through the badging process.
Construction is anticipated to begin on September 23, 2019,

Page IV
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Compiled by Communications & Marketing Dept.
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