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SALT LAKE CITY DEPARTMENT OF AIRPORTS
BOARD MEETING AGENDA
18 April 2018
8:00 A.M.

CONSENT AGENDA

A. Minutes of the 21 February and 21 March 2018 Meetings

DISCUSSION ITEMS

Director's Report — Bill Wyatt, Executive Director, SLCDA

Master Plan Update — Allen McCandless, Planning Director, SLCDA
Airport Redevelopment Program (ARP) Update — Mike Williams, ARP
Director, SLCDA

COw

INFORMATION ITEMS

Financial Report — February 2018

Air Traffic Statistics — February 2018

Comparison of On-Time Operations — January 2018
Construction Report — April 2018

Media Clippings — April 2018

moowx>

The next meeting will be held on Wednesday, May 16, 2018, at 8:00 a.m. Meetings are
held in the Board Room located on the third level of the short-term parking garage.
People with disabilities may make requests for reasonable accommodations no later
than 48 hours in advance in order to attend this Airport Board Meeting. Accommodations
may include alternate formats, interpreters, and other auxiliary aids. This is an accessible
facility. For questions or additional information, please contact LuJean Christensen at
801-575-2096. '
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
MINUTES OF ADVISORY BOARD MEETING

February 21 2018

Members Present: Larry Pinnock, Chair
Wade Bitner
Theresa Foxley
J.T. Martin
Cyndy Miller
Jim Riding

Excused: Roger Boyer
Sam Granato
Karen Mayne
Steven Price

Mayor’s Office: Mayor Jacqueline M. Biskupski
Patrick Leary

City Council Office: James Rogers

Department of Airports: Bill Wyatt, Executive Director
John Buckner, Director of Administration & Commercial Services
Ed Cherry, Chief Information Officer
LuJean Christensen, Administrative Assistant
Eddie Clayson, Director of Maintenance
Pete Higgins, Director of Operations
Marco Kunz, Attorney
Allen McCandless, Director of Planning
Kevin Robins, Director of Engineering
Ryan Tesch, Director of Finance
Craig Vargo, Police Chief
Nancy Volmer, Director of Public Relations & Marketing
Mike Williams, TRP Program Director

Larry Pinnock called the meeting to order at 8:05 a.m. Pinnock welcomed Mayor Jim Riding
from West Jordan and Theresa Foxley for their willingness to serve on the Board.

Pinnock acknowledged the passing of two great icons, John Huntsman and Ian Cumming, and
expressed thanks for the contributions they made to the community.
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Pinnock expressed appreciation for the opportunity of being able to ride on the lead snow plow
during the last snow storm. Pinnock encouraged the Board members to go out and experience
watching the snow elements operate.

Pinnock presented an ARP construction hat in appreciation for J.T. Martin serving as Board
Chair in 2017.

AGENDA
A. Minutes

The motion was made by Wade Bitner and seconded by Cyndy Miller to approve the minutes of
January 17, 2018 as presented. All votes were affirmative; motion passed.

B. Director’s Report

Bill Wyatt, Executive Director, updated the Airport Advisory Board regarding current events.

e The Airport had 31,000 passengers on Monday and air passenger volumes continue to
grow. Wyatt stated that Aero Mexico will be adding flights from Salt Lake City to
Mexico City and Guadalajara.

e Wyatt and a collective team went to Capitol Hill a couple of weeks ago to discuss the
Airport Redevelopment Project. The discussion was an update of where the project was
and the relationship with Delta Air Lines. The information was well received.

e Wyatt informed the Board that he and key individuals from the Airport and Delta Air
Lines would be traveling back to New York City for the annual meeting with the rating
agencies. The meeting with the rating agencies is an immense undertaking where we
have to demonstrate our current financial position. When the North Concourse was
added it stretched the Airports debt ratios and as a result the Airport is currently working
on a lease extension with Delta.

e Wyatt summarized the recent power outage at Hartsfield-Jackson Atlanta International
Airport (ATL) and the ripple effect it had on airports across the country. Wyatt further
explained that while ATL combined utility feeds and backup power systems are within
the same building, SLC’s backup power is distributed throughout the Airport campus.

e Whyatt stated that snow and heavy traffic volumes impacted travel on Monday. The crews
did a good job of keeping the Airport open and functioning with slight delays, due to
deicing, and a few cancellations.

e Wyatt announced that Lara Fritts will be talking about the Northwest Quadrant (NWQ)
later in the meeting. Wyatt felt it was important for the Airport and Board to get a sense
of the overall vision of the NWQ.

e Wiyatt stated that the Maintenance Division is converting six spaces in the existing
Airport into lactation rooms.

Miller asked for a rough idea of how many flights were cancelled on Monday due to snow.
Nancy Volmer answered that two flights were reported cancelled.

C. Airport Redevelopment Program Update
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Mike Williams, Airport Redevelopment Program (ARP) Director, presented an update on the
ARP (presentation on file). Main points included were:

e CGMP #4 — Landside and Airside Enabling status

e CGMP #5 — Terminal/South Concourse West/Gateway status
CGMP #6 — Roadways/Parking Garage/Central Utility Plant status
CGMP #7 — Baggage Handling System status

CGMP #9 — Apron Paving — Taxilane 20/21

CGMP #9A — SCW Apron Paving and Hydrant Fueling status
CGMP #15 — NCP Phase 1 Enabling

Project statistics

Near term schedule

Overall Airport Redevelopment Program Budget

Job progress photos

North Concourse secure area

North Concourse construction operational & staging area

Patrick Leary arrived at the meeting at 8:27 a.m.

Theresa Foxley inquired if the Airport would be generating permanent power on site. Williams
responded that currently the Airport has conducted several studies regarding solar panels but
solar power was not the right answer. The Airport is pursuing a LEED Gold certification. Wyatt
stated that one of the unique features of the Airport world is that solar panels has to be a good
business decision or the FAA will not approve it. The Airport is committed to the City’s broad
goals on energy and are tracking it carefully.

Miller asked if the Central Utility Plant also provided the Airport’s backup power. Williams
answered that the backup generators are distributed throughout the campus.

J.'T. Martin asked if there have been any problems with equipment deliveries. Williams answered
that there haven’t been any problems.

D. Northwest Quadrant (NWQ) Master Plan

Lara Fritts, Director of the Salt Lake City Department of Economic Development, presented an
overview of the NWQ Master Plan to the Board (presentation on file). Main points included
WwWere:

Timeline: Part 1

Timeline: Part 2

Development framework

Future land uses

Land use development estimates
Industrial market

Economic impact
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e Financial tools
e Economic target areas

Foxley stated that during the negotiations that created the 4,000 acre ecological buffer in the
NWQ it was done in collaboration with the private sector and the nongovernment organizations
(NGO). The ecological buffer was not a government imposed or mandated decision it was a
collaborative process that lead to protecting an important ecological section of our community.

Mayor Biskupski stated that it is important to know that the private property owners have also
been meeting with Community Council on their own as we move forward on the NWQ.

Pinnock asked when the opening date for the prison was scheduled. Fritts answered that the
prison opening date was 2020.

Foxley stated that the State is excited to partner and work with SLC on a couple of mega sites in
the NWQ. There is a partnership between the local government agencies, the land owner and the
State to do all the homework that a big tenant would want to have done before they say, and
“Yes ’'m going to put my next facility in your community.” The partnership and process is very
exciting and the ability to be an inland port and send our local products out to the world is
thrilling.

Martin stated that he heard that the NWQ could potentially have a plan base of 100,000 people.
Fritts answered that it is a little over 100,000 but it is based on the use of the land. Martin
inquired on what the plan was to get people in and out. Fritts answered that conversations have
been started with UDOT. UDOT attended the stakeholder’s round tables and the question was
raised on what the current plans were. UDOT answered that currently there were no plans. Need
to make sure the people have access to jobs. Fritts stated that the Mayor has been deeply
passionate about every opportunity brought into Salt Lake City provide jobs and there is a way to
access those jobs. Fritts stated that conversations regarding access into the NWQ will continue.

Pinnock asked what the residential component of the NWQ was. Fritts stated that currently there
isn’t a residential component contemplated for the NWQ.

Mayor Biskupski stated that the City wants to make sure that we are partnering with the State for
a couple of reasons. One reason is the backbone infrastructure has to be done correctly so the
rest of the quadrant can be developed. The other piece is that partnering with the State will help
us with prioritizing UDOT and their projects. So even though we have a very strong partnership
with the land owners, have done all this work, and can handle the project, we want to make sure
we are bringing the State to the table. We need them to do key things for us as we do this project
and as we see a partnership evolve with the State.

Larry Pinnock adjourned the meeting at 9:22 a.m.
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Larry Pinnock, Chair Date

Jacqueline M. Biskupski, Mayor Date



SALT LAKE CITY DEPARTMENT OF AIRPORTS
MINUTES OF ADVISORY BOARD MEETING

March 21 2018

Members Present:

Excused:

Mayor’s Office:

Department of Airports:

Larry Pinnock, Chair
Wade Bitner

Roger Boyer

J.T. Martin

Karen Mayne

Cyndy Miller

Steven Price

Theresa Foxley
Sam Granato
Jim Riding

Mayor Jacqueline M. Biskupski
Patrick Leary

Bill Wyatt, Executive Director

Treber Andersen, Operations Superintendent

John Buckner, Director of Administration & Commercial Services
Ed Cherry, Chief Information Officer

LuJean Christensen, Administrative Assistant

Eddie Clayson, Director of Maintenance

Marco Kunz, Attorney

Allen McCandless, Director of Planning

Kevin Robins, Director of Engineering

Ryan Tesch, Director of Finance

Craig Vargo, Police Chief

Nancy Volmer, Director of Public Relations & Marketing
Mike Williams, TRP Program Director

Brad Wolfe, Commercial Manager

Larry Pinnock called the meeting to order at 8:06 a.m. and welcomed Roger Boyer for his
willingness to serve on the Board.

JT. Martin and Steve Price arrived at the meeting at 8:16 a.m.

AGENDA

A. Director’s Report

Bill Wyatt, Executive Director, updated the Airport Advisory Board regarding current events.
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Whyatt stated that the Airport continues to have daily enplanements ranging from 22 — 28
thousand passengers daily. The Airport is heading for a 25 % - 26 million passenger year
in a facility that was designed to handle 10 million passengers. It is incredibly crowded,
the concessions and retail group have done great job of leasing every square centimeter of
space for concessions.

Wyatt informed the Board that he and key individuals, from the Airport and Delta Air
Lines, traveled back to New York City to meet with the bond rating agencies. The
meeting with the rating agencies is an immense undertaking where the current financial
position is presented. The first rating agency report is back and it is maintaining the
Airport as stable. Anticipate receiving the report from two more agencies in the
upcoming two or three week timeframe. This is an annual review that is required by the
Dodd-Frank Act. Another bond issuance is anticipated in late summer. Currently the
Airport is in a strong position and would not anticipate any significant change with the
next bond issuance.

Pinnock asked that Wyatt share the popularity of the last bond issuance. Wyatt answered that the
bonds were oversubscribed about 10 to 1. Wyatt stated that it is important to acknowledge that
Donnell Harvey and Andy Renner from Delta Air Lines attended the meetings to talk with the
rating agencies of the importance of Salt Lake in the Delta system. The point made was that Salt
Lake was absolutely vital to the success of Delta’s overall western strategy. Both Seattle and Los
Angeles hubs are constrained and the geographic location of Salt Lake is perfect for feeding
those hubs with larger aircraft and receiving aircraft from those hubs.

B. Airport Redevelopment Program Update

Mike Williams, Airport Redevelopment Program (AKP) Director, presented an update on the
ARP (presentation on file). Main points included were:

CGMP #4 — Landside and Airside enabling status

CGMP #5 — Terminal/South Concourse West/Gateway status
CGMP #6 — Roadways/Parking Garage/Central Utility Plant status
CGMP #7 — Baggage Handling System status

CGMP #9 — Apron Paving — Taxilane 20/21

CGMP #9A — SCW Apron Paving and Hydrant Fueling status
CGMP #15 — NCP Phase 1 enabling

Project statistics

Near term schedule

Overall Airport Redevelopment Program budget

Job progress photos

North Concourse secure area

North Concourse construction operational & staging area

Patrick Leary arrived at the meeting at 8:27 a.m.

Karen Mayne arrived at the meeting at 8:34 a.m.
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C. Airport Budget for FY2019

Ryan Tesch, Director of Finance, SLCDA, presented an update on the Airport budget for FY
2019 (presentation on file). Main points included were:

Budget goals and objectives

Operating statement forecast

Comparison of airline revenues

Cost Per Enplaned Passenger (CPE)
Comparison of concession revenues

Operating expenses for FY 2019

New Capital Improvement Projects for FY 2019

Martin asked if Lyft and Uber were impacting parking revenues resulting in reduced revenues for
the Airport. Tesch responded that Lyft and Uber have not impacted the parking revenues in Salt
Lake City. Discussion ensued regarding industry trends and the trends Salt Lake City is seeing
regarding parking, ground transportation and rental cars and the impact to revenues for the
Airport. Wyatt stated that the general topic of ground transportation, Uber, Lyft, Transportation
Network Companies, parking, and transit is a topic at all major airports because it is in such a
period of change right now. A unique aspect of this airport is its proximity to the central city and
for the foreseeable future will continue to have demand for parking.

Martin inquired if Lyft and Uber have impacted the rental car market. Tesch answered that no
impact has been seen. Miller stated that passengers come to Salt Lake for vacation. They arrive
at the airport and rent cars to be able to go to Park City to ski or southern Utah to visit the
national parks. Wyatt stated that there is a unique situation in Salt Lake because tourism drives a
rental business here.

The motion was made by Cyndy Miller and seconded by Larry Pinnock to recommend the FY
2019 budget to the Mayor and City Council for adoption as presented. All votes were
affirmative; motion passed.

D. Future 5th Runway

Allen McCandless, Director of Planning and Environmental, presented an overview of the future
5™ runway to the Board (presentation on file). Main points included were:

Existing runways

Reasons a new runway may be needed

Aircraft operational delay

Reasons for operational delays

Potential improvements

New runways and taxiways should be evaluated
e Passenger enplanements

e o o o o
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e Challenges for a new runway

Mayne asked how many years does a runway last before repairs are needed. Wyatt answered that
there are two kinds of runways, asphalt or concrete. Concrete lasts longer but is more expensive
to build than asphalt. The concrete runway will last about 40 years until major maintenance is
needed.

Bitner inquired as to what type of aircraft would be utilizing the new runway. Bitner asked if it
would be high commercial or the lighter executive aircraft business. McCandless answered that
would be one of the questioned answered with the master plan. The industry trend is for aircraft
to get wider wing spans and longer fuselage. The runway would need to be able to accommodate
larger aircraft. Bitner wondered how that would impact the executive aircraft business.
McCandless answered that the executive aircraft are located on the east side of the airport and
function separately from commercial traffic. A component of the master plan is to take a look at
the general aviation airports and how they will function.

Mayor Biskupski stated that the map included with SB234 that was signed last week, took in
some of the area the Airport would need for the additional runway. Biskupski stated that
currently the Airport has been slowly acquiring the property and currently owns approximately
80% of the property needed in order to construct the future runway. The Airport owns the
property where the runway would be constructed, the City owns the property on which the NWQ
development would occur and yet we have this additional overlay which will complicate matters.

Martin asked on how long from conception to completion a new runway would take.
McCandless answered that it would take approximately 15 to 20 years to complete a runway
project.

E. Concessions Program RFP Update

John Buckner, Director of Commercial and Administration, introduced Brad Wolfe, Commercial
Manager, who presented an update on the concession program RFP to the Board (presentation on
file). Main points included were:

Planning

Overview

Goals

Considerations

Scope and timing

Broader objectives

Outreach efforts over the past twelve months
Project RFP release dates

Pinnock asked what the expectations as far as local versus regional would be. Wolfe responded
that there are no set percentage goals. The same language that was used seven years ago on the
current program will be used in this RFP and that an ideal mix is requested. The concessionaires
on the last RFP responded with good mix of local versus national brands. Wyatt stated that he
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has meet with a lot of the firms that are sure going to be bidding and they are all out pounding
the streets in Salt Lake City to insure robust local participation.

Miller stated that because of the active interest, as well as to ensure the integrity of the program
1s maintained, in the event board members are contacted during this process where should the
board members refer them to. Wolfe stated that a paragraph will be sent to board members and
elected officials that they can read if they get contacted. Martin asked if someone has an issue
with the process how would that be resolved and where would they be referred. Buckner
answered that the City has very prescribed procurement process, whether it is concessions,
purchasing commodities or services, it is very prescribed. There is a process for which someone
can lodge a concern or discuss the issue. The process is very structured and prescribed within
City ordinance. Refer individuals to Marco Kunz or the City Attorney’s office.

JT asked if employee screening would be separate from passenger screening in the new facility.
Wyatt stated that employee screening will be separate from passenger screening. It was
presented to the airlines and we are talking with the airlines regarding a separate employee
screening facility that would be separate from the terminal. During the last airline meeting there
was a discussion regarding this and the airlines seemed favorable to the idea. Buckner stated that
currently the Airport is in the early stages of designing a lot that would be remote for anyone that
works airside. The employees would park in a different lot, go through a separate security
screening area, get loaded on a bus and be delivered to the concourses.

Mayor Biskupski left the meeting at 9:30 a.m.

Larry Pinnock adjourned the meeting at 9:35 a.m.

Larry Pinnock, Chair Date

Jacqueline M. Biskupski, Mayor Date
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (B)
DATE: 18 April 2018

TO: Airport Board

FROM: Bill Wyatt, Executive Director
SUBJECT: Executive Director’s Report

Bill Wyatt will present a monthly informational report to the Board, may include:
1. ARP progress
2. Ground transportation update
3. Concessions and rental cars
4. Airport safety and security
5. Airport facilities and operations
6. General aviation
7. Passenger and airport users
8. Environmental matters
9. Financial condition

10. Legislative issues

11. Airlines

12. Communications and marketing



SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (C)
DATE: 18 April 2018

TO: Airport Board

FROM: Bill Wyatt, Executive Director
SUBJECT: Master Plan Update

Allen McCandless, Director of Planning, will present an update of the Master Plan
(presentation on file).
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Agenda

The Project Team
What is a Master Plan

Project Elements

Visioning Session

Salt Lake City
International Airport
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What is a Master Plan?

“An airport master plan is a comprehensive study of an
airport and usually describes the short-, medium-, and long
term development plans to meet future aviation demand.”

-FAA Advisory Circular 150/5070-6B Airport Master Plans

<=

Salt Lake City
International Airport




Master Plan is a “Flight Plan”

| A Master Plan is to an Airpdrt
| what a Flight Planis to a Pilot




Master Plan Goals

A Plan that. ..

» Provides guidelines for future development

v

Satisfies future aviation demand

>

v

>

V4

Is financially feasible

» Achieves environmental stewardship

Salt Lake City
International Airport



Master Plan Process | ® = We Start Here
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Master Plan Process
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Master Plan Process
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Master Plan Process
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Master Plan Process
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Master Plan Products

Airport Layout Plan: Technical Report:

(Hllustrates the plan) (documents the why and how)

Master Plan Update and
F.A.R. Part 150 Study Update

©

i S (LG e
" .-.a-"»"a:‘;x:-'v"}"‘wﬂ'ﬁh s = E
W N

AJRPORT LAYOLT PLAN

AIRPORT MASTER PLAN

SALT LAKLOTY
N FLRMATRONAL AIHPOHE

o

&

G

Salt Lake City
International Airport




Master Plan Process @ = We Start Here

™ - POLS o S — 2019 ———— - - g s—

QTR1 QTR2 QTR3 QTR4 QTR1 QTR2 QTR3 QTR4 QTR1 QTR2

> Investigation Phase D) Solutions Phase > Implementation Phase

D

> Pre-
Planning

Objectives

- Facility Requirements
- Alternatives Analysis

- Environmental Analysis
- Financial Feasibility

- Financial Implementation Plan

Publi
C:;m:;unication ---n ----- -------------------- ------------ -m- --------- H— ----------- -m— ------------------------- -------------

Program




Stakeholder Visioning Sessions — Three Days
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Three Stakeholder Groups

» SLCDA Airport Staff S

» Technical
— Airlines/FBOs
— Tenants
— FAA
— Pilots/Users

» GA Policy
— SLCDA Board
— West Jordan City

— Tooele County =

Salt Lake City
International Airport



Vision Session Topics

» Airside

» Alirspace

» Landside

» Terminal

» Support Facilities

» Environmental / Sustainability
» Financial

» Community

» General Aviation
— (SLC, U42, TVA)

Salt Lake City
Internationol Airport




Airside

»

»

»

»

»

»

»

»

»

Maximize RW 17/35 capacity
Additional taxiways (U,V,X,K)
Determine benefits of a 5t runway
End-around taxiways

Deice apron enhancements

More RON

More gates

More international gates

Preserve land for airframe mfg.

Salt Lake City

International Airport




Airspace

Consider East Downwind
Bury/move transmission lines
Prepare for new tech (drones)

Create more efficient airspace
— Slow vs fast planes

Determine airspace capacity limits

b
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Landside

>

V4

More parking

— Public parking

— Employee parking

— Rental car parking

— Surface lots and garages

NW Quadrant/Inland Port
integration

>

AV

)

~

Terminal expansion
— FIS, baggage claim

Optimal access along 2100 North
Rail access to Boeing

P

v

>

v
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Salt Lake City
International Airport




Support Facilities

» Expand and relocate air cargo
More GSE storage areas

Plan for alternative fuels
— Aviation and vehicle

Move north support facilities
Extend Taxiways U and V

>

v

>

v

>

v
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v

Salt Lake City

International Airport




Environmental

Use solar and other renewables
— 100% renewable

Stormwater treatment facility
Glycol treatment facility
Resiliency to climate change
Wetland banking

Carbon offsets
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Financial

» Keep rates and charges competitive
» Keep/expand current revenue from
parking
— Plan/adapt to future technologies

Salt Lake City

International Airport




General Aviation
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v

GA deicing on east side

More apron/hangar for corporate GA
SLCIA to serve corporate GA

More space for future development
Inner taxilane on east side
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Community

» Integrate NW Quadrant development

» Integration with community
— Noise
— Surrounding land uses
— Maintain positive perception

» Create area for aircraft viewing

Topics

' Challenge Vision

Salt Lake City

International Airpart




Salt Lake City International - SLC

» Parallel taxiways east side
» Role in SLCDA is split between groups

» Small GA friendly
— Cheaper rates — fuel, hangars, services
— Better hangars
— Restrooms
— Self fueling
— Wash rack
— Single engine repair

o=

Salt Lake City
Interational Airport




South Valley Regional - U42

» Simultaneous action plan

» Move training traffic to Tooele

» East side development

» Large corporate hangars

» Enhanced FBO services

» Precision approach

» Runway shift and extension north
» Improvements along 7800 South
» Move Army ANG




Tooele Valley Airport - TVA

» Water and sewer services

» Flight school facilities

» Additional land for expansion
» Larger parking lot

» FBO services

» Jet-A fuel

» Roadway connection to SR 138
» Land use compatibility plan

» Parachute friendly

» Plan for drone facilities

al
International Airport




Next Steps
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- Forecast
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Questions or Comments

Thank You

ke City
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (D)

DATE: 18 April 2018

TO: Airport Board

FROM: Bill Wyatt, Executive Director

SUBJECT: Airport Redevelopment Program Update

Mike Williams, Airport Redevelopment Program (ARP) Director, will present an update on
the SLC Airport Redevelopment Program (presentation on file).



Airport Redevelopment Program
Status Update: 1 8-2018




CGMP# 4 — Landside and Airside Enabling

'Project: CGMP# 4 - Landside and Airside Enabling Budget: $81.09M EAC: $79.3M

‘TerminaII‘South Concourse West/Gateway/Roadways/Airside and Landside Enabling and Central Utility Plant
Hydronic Piping

Current Status

Schedule ‘ Recent Milestones Achieved

Activity

Target Date

Complete Seq 2 Tunnel Excavation | Dec 2016 A * Mid-Concourse Tunnel Tie-in Structural Steel
_ ' | | Erection Underway.
' Complete SCW Surcharge ‘ Dec 2016 A
| ' | | _ * Close-out Process Underway
Complete West Lift Station Pumps Mar 2017 A ‘
' B 7 * Final CGMP Close-out Dependent on Mid-
Complete SCW Ductbank . ; Mar 2017 A Concourse Tunnel Construction Completion
Complete Gateway Hydronic Piping May 2017 A

Substanti:al Completion Apri2017

Concerns/Ilssues/Risks

* None at this time




CGMP# 5 — Terminal/South Concourse West/Gateway

Project: CGMP# 5 - Terminal/Gateway/SCW Budget R1: '$795.39 EAC: $795.39M

Terminal/Gateway/South Concourse West - Foundations, Structure, Building Envelope and Build-out

Current Status

Schedule Recent Milestones Achieved

Activity Target Date

'Complete Terminal Foundatio| _ Feb 2018 A * Terminal Structural Steel Erection Continues on
f f schedule.
Complete_ Terminal Structural Sti Jul 2018
| = * Terminal Elevated Deck Concrete Pours
Complete SCW Temporary Dry-in Sep 2018 underway and on schedule.
Term Mech Rms Ready for Eq'uip - Nov 2018 * Terminal Plaza Curtainwall Framing underway.
'SCW Mech Rms Ready for Eq. Dec 2018 * SCW 2nd Moving Walk installation started.

Gateway Structure Complete Apr 2019 * SCW Ext Metal Panel and Glass installation continues.

Concerns/Ilssues/Risks

* Impact of Scope Change Requests.




CGMP# 6 — Roadways/Parking Garage/Central Utility Plant

Project: CGMP# 6 - Parking Garage/Roadways/Central Budget R1: $359.49M EAC: $359.49M
Utility Plant/Project-Wide Special Systems

Parking Garage/Rental Car Re'ady Return/Elevated and At-Grade Roadways/Central Utility Plant/Project-Wide
IT and Special Systems
Current Status

Schedule Recent Milestones Achieved

Ta rget Date

Activity

Complete CUP Chiller Installation Dec 2017 A * Parking Garage Level 2, 3, 4 and 5 Soffolding and
_ ' Concrete Proceeding.
CUP Dry-in Mar 2018 A
* Roadway Girders delivered and set on west side of
CUP Permanent Power available Mar 2018 A Terminal.
Deliver Elevated Roadway Girders Mar 2018 A * CUP Permananent Power available from RMP.
CUP Operational May 2018 * CUP Exterior Metal Panel installation started.

Aug 2019

Parking Garage Roofing Complete * CUP Equipment piping and wiring continues.

Concerns/Ilssues/Risks

* None at this time.




CGMP# 7 — Baggage Handling System

Project: CGMP1# 7 - Baggage Handling System including Budget: $86.09M EAC: $86.09M
TSA Screening Area

TerminallGatewaylSouth Concourse West and TSA Screening Area Complete Bagage Handling System
IT and Special Systems
| Current Status

Schedule Recent Milestones Achieved

Activity Target Date

Issue NTP ' . Sep2016 A *__BHS SCW Conveyor Installation Underway.
Start BHS Hanger Installation Aug 2017 A * BHS Conveyor Fabrication Continues.
Install TSA Provided Equipment Jun 2019 * BHS Terminal Tunnel Conveyor Installation
Continues.
Start BHS Testing and Commissioning Nov 2019
| * TSA Technical Representative onsite to begin test plans.
Start TSA BHS Acceptance Testing Mar 2020

* TSA Regional Representative onsite for site inspection.

BHS Substantial Completion May 2020

Concerns/lssues/Risks

* None at this time.




CGMP# 9 — Apron Paving — Taxilane 20/21

Project: CGMP# 9 - Apron Paving - Taxilane 20/21 and Budget R1: $25.66M EAC: $24.05M
Taxiway A/B

Initial Portion of Apron Paving that will Utilize $10 million in AIP Funding and also Support Fence Installation for

North Concourse Site.
‘ Current Status

Schedulé . | ' Recent Milestones Achieved

Activity ‘ Target Date

Issue NTP April 2017 A * CGMP# 9 Substantial Completion Documentation
Submitted for Review.
Taxiway 'B' Reopens , Sep 2017 A
* CGMP# 9 Final Punchlist completiion underway.
Taxilane 21 Reopens | Dec 2017 A .
7 * CGMP# 9 Final Close-out activities underway.

Taxiway ‘A’ Complete Nov 2017 A
CGMP# 9 Bulletin# 1 Close-out ' Mar 2018

L IE-INS TO EXIT Twr as. 1/ )| ‘
TO BE DETERMINED |

-SUB-PHASES FORTWY A &
B CONSTRUCTION WITHIN
THE OF A

Concerns/Ilssues/Risks

SUGGESTED INITIAL DP0S

* None at this time.
s T BARLY PAVING PACKAGE ,,,ﬁ{,_,ﬁgg,l,‘_‘;




CGMP# 9A — SCW Apron Paving and Hydrant Fueling

Project: CGMP# 9A - SCW Apron Paving and Hydrant - Budget: $76.14M EAC: $76.14M
Fueling

‘Apron Paifing and Hydrant Fueling that will Support SCW Obening Day.

Current Status

Schedule Recent Milestones Achieved

Activity Target Date

Issue NTP Dec 2017 A

* Fueling Trade Contractor welding pipe.
Construction Start - Fueling Jan 2018 A * Civil/Apron Paving Trade Contractor mobilized.
Construction Start - Paving ' Apr 2018
Taxiway 'B' Phase 6A Complete ' Jul 2018
Taxiway B Phase 6B Complete | Oct 2018

Taxiway ‘B’ Phase 6 Complete | Jul 2020

ConcernsllssugsiRisks

* None at this time.
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CGMP# 15 — NCP Enabling Phase 1

Project: CGMP# 15 - NCP Phase 1 Enabling ‘Budget: $28.2M EAC: $28.2M

North Coﬁcourse Phase 1 Enabling Construction including Ground Improvement and Driven Piles.

Current Status

Schedule ' ] Recent Milestones Achieved

Activity

Target Date

Start Enabling Construction | Jan 2018 A * AOJV moved-in to Construction Field Offices.

‘Start Driven Piles | ‘ Jun 2018 * Civil/Utilities construction started.

Complete Stone Columns Jul 2018 * Stone Colume Trade Contractor Mobilized and started
4 1 _ work.

Complete Driven Piles Aug 2018

| Start Outer Ramp Sitework Aug-2018

Substantial Completion ‘ Aug-2018

Concerns/Ilssues/Risks

* None at -this time.




CGMP# 16 — NCP Phase 1

Project: CGMP# 16 - NCP Phase 1 'Budget: $296.0M EAC: $166.7M (Part 1)

North Concourse Phase 1 including Building Structure, Enclosure and Interior Fit-out for 20 Gates.

Current Status

' Schedule | Recent Milestones Achieved

Activity , Targ_jgt Date
CGMP Increment 1 iExecuted Apr 2018 A * All Trade Bids received.
CGMP Cdmprehensjive Executﬁed Junf-2018 * Trade C;)ntractor gcoping sessions underway.
Start Builéiing Founldations Julr}2018 * Executed CGMP In;crement 1 for initial Critical Trades.
Start Building Struclture : ‘ Oct 2018
Start Building Enclésure _ Dec 2018
Start Building Interijor Constrqction a DEC 2018

Concerns/Ilssues/Risks

* Tarrif price increases.




Project Statistics

Safety Statistics Through 4/6/2018 TRP/NCP Trade Staffing 4/6/2018
101 Days without a Lost Time Injury 1206 Trade Workers on Site
2,425,175 Hours Worked to Date

Contrac_t Local/Non-Local Awarded Statistics

Local Trades Dollar Value __ Trade Count Percentage
Total Local (Wasatch Front) Contractors | $864,063,237 81 68%
Total Out of State Contractors $406,581,529 17 32%

Total Contract Awards - $1,270,644,766 08 100%

Contract Union/Merit Shop Awarded Statistics

Union Trades | Dollar Value Trade Count Percentage
Total Unibn Contractors $437,059,661 23 34%
Total Merit Shop Contractors | $833,585,105 75 66%
Total Contract Awards | - $1,270,644,766 98 100%



Near Term Schedule

Schedule Overview Schedule Overview

Milestone Progress Milestone Progress
March-18 | ! April-18 May-18 June-18 March-18 | April-18 May-18 June-18
___. Terminal Rough Stee! :Erection -Area G ‘ * : ’
: L H Review & Approve BHS Right-of-Ways in BIM i
H = 0 Terminal Steel - Area G Welds, Bolt-up, ot
Co and Metal Decks

i Terminal Steel - Area F Welds, Bolt-up,
. i and Metal Decks i

’ o ‘ Area E Rqugh Steel Erection BHS Integrated SystamiTest ’
H: MEP Undergroundl L1 Area G .

BHS Installation SCW |

CGMP-07
BHS

BHS Installation Termirjal

Parking Garage Level 2 Concrete, North Area

: ! | Terminal Rough Stee! Erdction - Area J - Parking Garage Level 3 Concrete, North Area :
i ! =] ' :

| ¢ e & . .
| : =} 'a- Parking Garage Leyel § Concrete, North Area
o : Slab-on-Grdde L1 Area G a 5 .
= s § § —
Tarmmal;steei - Area F Welds, Bolt-yp, 8 an CUP Tape & Finiski Sheetrock i
: and Metg Decks Install Top ]
; .—__’ Track L1 = CUP Paint Shisetrock ?
i i Area G o i

CGMP-05

Roads Set AASHTO Girders - Spans 1-5 10 2-1

P Mechi Pads / Baggage Pads - L1 Area G “ ' E
i “ Roads Set AASHTO Gifders - Spans 1-1to 1-4
b Set Inboufd BHS Header Steel L1 Aréa G ’—( 4 :

: Termirjal Rough Steel
} H T ——
: ; Erectidn - Area K

. o Remainifg MEP Area B L0

—’ SCW DemoIR:ew:wk Connecting Tunnel J

Fueling - §urvfey & Layout

i .——’ Demo/Remove Interior PCEP
il ' Place PCCP and Hand Pours .
Connegting Tunnel SCW ta Apron H
Tunnel.Fldor Slab

bd Connecting Tunnel SCW to Apron This month's schedule is based on March 2018 update. Overall, the program is
i ’ . Tunnel Walls running 1 days late.
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Overall Airport Redevelopment Program Tracking Budget

| Original . E Revised ; '

March 2018 ' Budget | Revisions ' Budget , Spent EAC
CGMP 01 - HDJV Preconstruction Services S 9,575,407 S 9,575,407 S 9,575,407 S 9,575,407
CGMP 02 - HDJV General Conditions Services S 105,983,964 S 105,983,964 S 40,824,641 S 105,983,964
CGMP 03 - QTA/RSS Site Work, Utilities, Civil EnablingPh1 = $ 88,721,327 S 88,721,327 S 88,721,327 S 88,721,327
CGMP 04 - Landside/Airside Enabling S 81,096,442 S (1,581,371) S 79,515,071 S 74,936,011 S 79,515,071
CGMP 05 - Terminal/SCW/Gateway S 788,346,442 S 7,047,049 S 795,393,491 S 278,781,829 S 795,393,491
CGMP 06 - Parking Garage, Roadways, CUP S 363,855,782 S (4,364,924) S 359,490,858 S 107,167,166 S 359,450,858
CGMP 07 - TRP Baggage Handling System S 87,585,765 S 87,585,765 $ 16,675,513 'S 87,585,765
CGMP 09 - Taxilanes 20&21/Taxiways A&B S 26,761,610 $ (1,100,754) S 25,660,856 $ 22,090,109 S 25,660,856
CGMP 09A - Apron Paving & Fueling/SCW S 76,135,399 S 76,135,399 S 763,550 S 76,135,399
CGMP 10 - South Concourse East (SCE) S 395,174,615 S 395,174,615 S 395,174,615
CGMP 11 - Apron Paving & Fueling SCE S 201,388,791 S 201,388,791 S 201,388,791
CGMP 12 - Existing Structure Demolition S 20,788,411 S 20,788,411 S 20,788,411
CGMP 13 - AOJV Preconstruction Services S 15,483,607 S 15,483,607 S 6,641,861 S 15,483,607
CGMP 14 - AOQJV General Conditions Ph 1 IS 87,131,130 S 87,131,130 S 3,443,356 S 87,131,130
CGMP 15 - NCP Enabling Ph 1 g | 28,222,187 S 28,222,187 S 28,222,187
CGMP 16 - North Concourse Ph 1 & Mid-Concourse Tunnel | $ 297,192,031 S 297,192,031 S 297,192,031
CGMP 17 - NCP Baggage Handling System S 56,071,065 S 56,071,065 S 56,071,065
CGMP 18 - NCP Apron Paving & Fueling Ph 1 S 83,323,433 S 83,323,433 S 83,323,433
CGMP 19 - North Concourse Ph 2 & Central Tunnel S 212,535,351 S 212,535,351 $ 212,535,351
CGMP 20 - NCP Apron Paving & Fueling Ph 2 S 42,110,130 S 42,110,130 S 42,110,130
CGMP 21 - NCP FF&E/Furniture S 4,121,026 S 4,121,026 S 4,121,026
Total Program Construction $ 3,071,603,915 S - $ 3,071,603,915 $ 649,620,769 $ 3,071,603,915
TRP Soft Cost S 271,316,222 S 271,316,222 $ 162,534,074 S 271,316,222
NCP Soft Cost S 153,950,554 S 153,950,554 S 24,133,279 S 153,950,554
Total Program Soft Cost S 425,266,776 S - S 425,266,776 $ 186,667,352 S 425,266,776
Terminal Redevelopment Program (TRP) Owner Reserve S 38,482,957 S 38,482,957 S 38,482,957
North Concourse Program (NCP) Owner Reserve $ 40,617,352 S 40,617,352 S 40,617,352
Total Program Owner Reserve S 79,100,309 S - S 79,100,309 S - S 79,100,309
Total Airport Redevelopment Program J[ S 3,575,971,000 : S - $ 3,575,971,000 ; S 836,288,122 | § 3,575,971,000




Job Progress Photos — Terminal Building

HVAC Ductwork in the Terminal Interior block walls in the Terminal




Job Progress Photos — South Concourse West

T

Drywall and metal stud installation in SCW Sand/oil separators in SCW




Job Progress Photos — Parking Garage, Roadways, CUP
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Job Progress Aerial
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Job Progress Photos — North Concourse

Start of Stone Column Installation Stone Columns Underway
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise Fund of Salt Lake City Corporation)
Statements of Net Position

(Amounts in Thousands)

As of February 28, 2018 2017
ASSETS
Current Assets
Cash and cash equivalents $ 224,967 224,162
Restricted cash and cash equivalents 51,740 24,270
Investments 16,203 -
Adirline and rental fees receivable 23,360 17,021
Other assets 4,040 4,149
Total current assets 320,310 269,602
Noncurrent Assets
Restricted cash and cash equivalents 809,704 1,152,691
Restricted investments 43,656 -
Investments 28,461 44,951
Other assets 2,000 1,207
Total noncurrent assets and investments 883,821 1,198,849
Capital assets
Land 104,590 99,347
Building and improvements 1,369,273 1,278,012
Equipment 141,313 140,191
Construction in progress 692,344 355,325
Total capital assets - at cost 2,307,520 1,872,875
Less accunulated depreciation 966,393 911,015
Net capital assets 1,341,127 961,860
Total noncurrent assets 2,224,948 2,160,709
Total Assets 2,545,258 2,430,311
Deferred Qutflows of Resources 11,948 10,181
Total Assets and Deferred Ouflows of Resources $ 2,557,206 2,440,492




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise Fund of Salt Lake City Corporation)
Statements of Net Position

(Amounts in Thousands)

As of February 28, 2018 2017
LIABILITIES
Current Liabilities

Accounts payable 34,770 6,258

Accrued compensation 905 1,328

Interest payable 8,333 -

Other accrued liabilities 4,085 3,826
Total current liabilities 48,093 11,412
Noncurrent Liabilities

Revenue bonds payable 1,124,186 1,126,481

Noncurrent compensation liability 3,790 3,629

Net pension liability 27424 25,465

Other accrued liabilities 17,698 4,238
Total noncurrent liabilities 1,173,008 1,159,813
Total Liabilities 1,221,191 1,171,225
Deferred Inflows of Resources 6,776 5,624
NET POSITION

Net investment in capital assets 900,321 961,860

Restricted for

Capital projects 52,440 171,892
Debt service 169,281 -

Unrestricted 207,197 129,891
Net Position 1,329,239 1,263,643
Total Liabilities, Deferred Inflows of Resources, and Net Position 2,557,206 2,440,492




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise fund of Salt Lake City Corporation)

Statements of Revenues, Expenses, and Changes in Fund Net Position

(Amounts in Thousands)

for the eight month period ended February, 2018 2017
Operating Revenues
Adirline revenue $ 48,944 $ 45,619
Terminal concessions 12,422 11,901
Landside concessions 44,638 41,716
Lease revenue 4,013 3,625
General aviation 1,768 1,662
State aviation tax 2,048 1,975
Other revenue 4,270 3,481
Operating revenues 118,103 109,979
Less airline revenue sharing (8,610) (7,885)
Total operating revenues 109,493 102,094
Operating Expenses
Salaries and benefits 33,020 32,110
Materials and supplies 6,744 7,512
Maintenance contracts 5,965 5,511
Charges and services 6,154 6,113
Utilities 4,400 4,480
Inter-governmental 3,852 4,047
Other expense 2,219 5,985
Total operating expenses before depreciation 62,354 65,758
Operating Income Before Depreciation 47,139 36,336
Depreciation Expense 43,110 43,596
Operating Income/(Loss) 4,029 (7,260)
Non-Operating Revenues (Expenses)
Passenger facility charges 31,051 20,428
Customer facility charges 10,026 10,632
Interest income 12,273 1,687
Interest expense (32,707) -
Gain on disposition of property and equipment 65 45
Net non-operating income 20,708 41,792
Capital Contributions
Contributions and grants, principally Airport Improvement Program 16,694 6,876
Total capital contributions 16,694 6,876
Net Position
Increase in net position 41,431 41,408
Net Position, beginning of period 1,287,808 1,222,235
Net Position, end of period $ 1,329,239 $ 1,263,643




SALT LAKE CITY DEPARTMENT OF AIRPORTS

(An Enterprise fund of Salt Lake City Corporation)

OPERATING REVENUES AND EXPENDITURES TO BUDGET (Unaudite d)
(Amounts in thousands)

JUL 2017 - FEB 2018 JUL 2017 - FEB 2018 SURPLUS/ PERCENT
ACTUALS BUDGET DEFICIT CHANGE
Revenues
Landing Fees S 21,327 $ 21,361 $ (34) -0.2%
Fuel Farm 357 352 5 1.5%
Aircraft Remain Overnight Fees 197 189 8 4.2%
Cargo Bldg. & Ramp Use Fee 1,055 1,073 (18) -1.6%
Security Charges to TSA 669 214 455 212.6%
Extraordinary Service Charges 65 75 (10) -13.8%
Passenger Boarding Bridges L1116 1,175 (59) -5.0%
Tenant Telephone Fees 206 225 (19) -8.4%
Terminal Rents 23,195 22,562 633 2.8%
General Aviation Hangars 811 755 56 7.4%
FBO Hangars/Fuel Oil Royalty 288 226 62 27.3%
Flight Kitchens 1,203 1,089 114 10.5%
Other Buildings & Office Space 3,594 3,556 38 1.1%
Food Service & Vending 7,501 7,261 240 3.3%
News/Gift Shop 4231 3,840 391 10.2%
Car Rental 19,543 16,996 2,547 15.0%
Leased Site Areas 1,659 1,505 154 10.2%
Auto Parking/Ground Transportation 25,061 23,941 1,120 4.7%
Advertising 690 902 (212) -23.5%
State Aviation Fuel Tax 2,048 1,916 132 6.9%
Military 115 102 13 12.6%
Glycol Recycling Sales 210 150 60 40.2%
ARFF Training 481 453 28 6.2%
Auxiliary Airport Fuel Sales 669 617 52 8.3%
Other 1,812 1,177 635 54.0%
Less: Airline Revenue Sharing (8,610) (8,125) (485) 5.97%
Total Operating Revenues 109,493 103,587 5,908 5.7%
Expenses
Salary & Wages 23,176 23,571 395 1.7%
Employee Benefits 10,591 11,352 761 6.7%
Maintenance Supplies 4,179 3,386 1,207 22.4%
Automotive Supplies 1,713 1,961 248 12.6%
Other Supplies 852 1,527 675 44.2%
Insurance Premiums 1,338 1,322 (16) -1.2%
Janitorial Service 4816 4,877 61 1.3%
Maintenance Contracts 1,150 1,353 203 15.0%
Other Contractual Services 4,535 4,838 303 6.3%
Professional & Tech Service 1,620 3223 1,603 49.7%
Utilities 4,400 5217 817 15.7%
Administrative Service Fee 926 1,000 74 7.4%
Aircraft Rescue Fire Fighting 2,925 3,032 107 3.5%
Other Expenses 882 1,871 989 52.9%
Operating Expenses Before Capitalized Salaries 63,103 70,530 7427 10.5%
Capitalized Salaries 749 749 - 0.0%
Total Operating Expenses 62,354 69,781 7,427 10.6%

Operating Income $ 47,139 $ 33,806 $ 13,333 39.4%




SALT LAKE CITY DEPARTMENT OF AIRPORTS

(An Enterprise fund of Salt Lake City Corporation)
OPERATING REVENUES AND EXPENDITURES TO PRIOR YEAR (Unaudited)

(Amounts in thousands)

SURPLUS/ PERCENT
JUL 2017 - FEB 201§ JUL 2017 - FEB 2017 (DEFICIT) CHANGE
Revenues
Landing Fees $ 21,327 19,730 $ 1,597 8.1%
Fuel Farm 357 352 5 1.5%
Aircraft Remain Overnight Fees 197 233 (36) -15.6%
Cargo Bldg. & Ramp Use Fee 1,055 1,060 (5) -0.5%
Security Charges to TSA 669 160 509 317.3%
Extraordinary Service Charges 65 72 (7) -10.1%
Passenger Boarding Bridges 1,116 1,101 15 1.3%
Tenant Telephone Fees 206 185 21 11.2%
Terminal Rents 23,195 21,300 1,895 8.9%
General Aviation Hangars 811 861 (50) -5.8%
FBO Hangars/Fuel Oil Royalty 288 233 55 23.7%
Flight Kitchens 1,203 1,127 76 6.8%
Other Buildings & Office Space 3,594 3,597 3) -0.1%
Food Service & Vending 7,501 7,131 370 5.2%
News/Gift Shops 4231 3,904 327 8.4%
Car Rental 19,543 17.832 1,711 9.6%
Leased Site Areas 1,659 1,455 204 14.0%
Auto Parking/Ground Transportation 25,061 23,846 1216 5.1%
Advertising 690 866 (176) -20.4%
State Aviation Fuel Tax 2,048 1,975 74 3.8%
Military 115 77 38 50.0%
Glycol Recycling Sales 210 241 (31) -12.8%
ARFF Training 481 429 53 12.3%
Auxiliary Airport Fuel Sales 669 - 669 100.0%
- Other 1812 2212 (400) -18.1%
Less: Airline Revenue Sharing (8,610) (7.885) (724) 0.0%
Operating Revenues 109,493 102,094 7,399 7.2%
Expenses
Salary & Wages $ 23,176 22355 $ 821 3.7%
Employee Benefits 10,591 10,485 106 1.0%
Maintenance Supplies 4,179 5,132 (953) -18.6%
Automotive Supplies 1,713 1,528 185 12.1%
Other Supplies 8§52 851 1 0.1%
Insurance Premiums 1,338 1,589 (251) -15.8%
Janitorial Service 4816 4518 298 6.6%
Maintenance Contracts 1,150 993 157 15.8%
Other Contractual Services 4,535 4,179 356 8.5%
Professional & Tech Service 1,620 1,934 (314) -16.3%
Utilities 4400 4480 (80) -1.8%
Administrative Service Fee 926 950 (24) -2.6%
Aircraft Rescue Fire Fighting 2925 3,097 (172) -5.6%
Other Expenses 882 4397 (3,515) -79.9%
Operating Expenses Before Capitalized Salaries 63,103 66488 (3,385) -5.1%
Capitalized Salaries 749 730 19 2.6%
Total Operating Expenses 62,354 65,758 (3,404) -5.2%
Operating Income $ 47,139 36,336 $ 10,803 29.7%
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Salt Lake City
Department of Airparts

SALT LAKE CITY INTERNATIONAL AIRPORT

AIR TRAFFIC STATISTICS AND ACTIVITY REPORT
TWO MONTHS ENDED FEBRUARY 2018

FEBRUARY YTD 12 MO ROLLING
2018 CHANGE 2018 CHANGE Ending 02/2018 CHANGE
PASSENGERS
DOMESTIC
Enplaned 888,089 5.06% 1,819,493 4.17% 11,725,126 4.04%
Deplaned 892,519 4.74% 1,805,164 3.90% 11,700,567 3.99%
TOTAL DOMESTIC 1,780,608 4.90% 3,624,657 4.03% 23,425,693 4.02%
INTERNATIONAL
Enplaned 30,731 14.77% 62,903 9.79% 452,326 14.81%
Deplaned 32,683 20.01% 66,583 12.89% 475,049 17.72%
TOTAL INTERNATIONAL 63,414 17.41% 129,486 11.36% 927,375 16.28%
TOTAL PASSENGERS 1,844,022 5.29% 3,754,143 4.27% 24,353,068 4.44%
LANDED WEIGHT
Air Carriers 1,037,704,379 3.79%  2,167,578,994 3.78%  13,569,002,916 3.96%
Cargo Carriers 90,673,999 11.83% 188,730,865 12.46% 1,147,848,894 5.13%
TOTAL LANDED WEIGHT (LBS) 1,128,378,378 4.39%  2,356,309,859 4.43%  14,716,851,810 4.05%
MAIL
Enplaned 2,424,007 59.76% 4,966,984 49.82% 25,127,861 24.81%
Deplaned 1,095,815 22.05% 2,330,343  19.74% 14,002,545 34.71%
TOTAL MAIL (LBS) 3,519,822 45.74% 7,297,327 38.69% 39,130,406 28.18%
CARGO
Enplaned 13,070,601 2.79% 27,241,502 3.71% 179,431,740 8.66%
Deplaned 15,023,340 4.35% 31,380,212 5.82% 205,471,024 7.69%
TOTAL CARGO (LBS) 28,093,941 3.62% 58,621,714 4.83% 384,902,764 8.14%
MAIL & CARGO
Enplaned 6,535 2.78% 13,621 3.72% 89,716 8.66%
Deplaned 7,512 4.35% 15,690 5.81% 102,736 7.69%
TOTAL MAIL & CARGO (TONS) 14,047 3.61% 29,311 4.83% 192,452 8.14%
AIRCRAFT OPERATIONS
Passenger Aircraft 19,114 2.00% 39,994 1.81% 249,730 2.05%
All-Cargo Aircraft 1,478 -2.64% 3,218 2.68% 20,224 0.27%
General Aviation 4,617 19.95% 9,042 15.35% 52,108 7.32%
Military 617 13.00% 1,108 16.88% 7,387 6.49%
TOTAL AIRCRAFT OPERATIONS 25,826 4.76% 53,362 4.21% 329,449 2.83%




SALT LAKE CITY INTERNATIONAL AIRPORT
PASSENGER TRAFFIC REPORT
TWO MONTHS ENDED FEBRUARY 2018

FEBRUARY FEBRUARY % YTD YTD % 12 MO ROLLING %
2017 2018 CHANGE 2017 2018 CHANGE Ending 02/2018  CHANGE
ENPLANED PASSENGERS

AEROMEXICO - 3,081 100.0% - 4,455 100.0% 4,706 100.0%
AIR CANADA 954 - -100.0% 2,029 - -100.0% 15,364 1.9%
ALASKA 23,126 23,692 2.4% 47,986 47,969 0.0% 288,143 -0.4%
Horizon Air / Alaska 1,959 1,568 -20.0% 5,538 3,189 -42.4% 32,222 -40.5%
Skywest / Alaska 5,887 5,124 -13.0% 11,316 10,329 -8.7% 72,618 -7.3%
AMERICAN 52,573 57,816 10.0% 107,923 116,578 8.0% 641,447 6.8%
American Eagle/Republic - - 0.0% - - 0.0% - -100.0%
Compass 3,617 1,781 -50.8% 8,154 3,718 -54.4% 31,887 -51.3%
Envoy Air - - 0.0% 1,094 - -100.0% 43 -99.7%
American/Mesa Air - 986 100.0% - 986 100.0% 986 -62.1%
SkyWest (American) 7,001 7,166 2.4% 13,385 14,850 9.5% 93,815 64.0%
DELTA 424,551 448,737 5.7% 876,610 916,145 4.5% 6,352,425 7.9%
SkyWest (Delta Connection) 150,907 140,374 -7.0% 317,331 293,531 -7.5% 2,021,969 -6.0%
Compass (Delta Connection) 3,872 19,008 390.9% 6,493 39,509 508.5% 146,430 29.6%
FRONTIER 23,434 17,812 -24.0% 43,692 37,178 -14.9% 228,406 -4.4%
JETBLUE 25,859 31,316 211% 54,471 64,422 18.3% 340,035 26.0%
KLM ROYAL DUTCH AIRLINES ] - 0.0% - - 0.0% 19,955 48.6%
SOUTHWEST 93,554 108,596 16.1% 196,118 223,036 13.7% 1,273,570 4.5%
UNITED 33,596 24,008 -28.5% 63,634 48,589 -23.6% 271,702 10.2%
GoJet Airines - 1,610 100.0% - 3,362 100.0% 4,022 100.0%
Express Jet - - 0.0% - - 0.0% 131 47.2%
Mesa Airlines (United Express) - 3,120 100.0% 303 6,400 2012.2% 22,630 606.7%
Republic Airways (United) 3,667 175 -95.2% 7,988 443 -94.5% 29,236 30.7%
Shuttle America (United Express) - & 0.0% - - 0.0% - -100.0%
SkyWest (United Express) 17,170 22,822 32.9% 39,111 47,248 20.8% 278,026 -6.4%
Trans States - - 0.0% - 5 0.0% 319 81.0%
Charters 387 130 -66.4% 854 659 -22.8% 7.365 11.3%
TOTAL ENPLANED PASSENGERS 872,114 918,820 5.4% 1,804,030 1,882,396 4.3% 12,177,452 4.4%
AeroMexico - 3,539 100.0% - 5,161 100.0% 5,445  108800.0%
AIR CANADA 951 - -100.0% 2,058 - -100.0% 14,731 -8.5%
ALASKA AIR 21,699 24,719 13.9% 44,852 48,618 8.4% 287,133 2.7%
Horizan Air / Alaska 1,977 1,607 -23.8% 5,403 3,344 -38.1% 29,807 -43.2%
Skywest / Alaska 5,779 4,990 -13.7% 11,429 10,074 -11.9% 75,953 -3.8%
AMERICAN 54,055 59,807 10.6% 109,029 118,398 8.6% 636,942 6.0%
American Eagle/Republic - 4 0.0% - - 0.0% - -100.0%
Compass 3,490 1,659 -52.5% 7,604 3,397 -656.3% 31,679 -47.1%
Envoy Air (American) - - 0.0% 975 - -100.0% 42 -99.7%
American/Mesa Air - 948 100.0% - 948 100.0% 948 -66.5%
SkyWest (American) 6,662 6,818 2.3% 13,114 13,157 0.3% 89,789 60.2%
DELTA 427,689 452,825 5.9% 870,932 910,379 4.5% 6,354,649 1.7%
SkyWest (Delta Connection) 150,406 139,716 -T1% 315,520 292,341 -7.3% 2,019,341 -6.1%
Compass (Delta Connection) 3,806 18,482 385.6% 6,341 37,402 489.8% 144,502 30.0%
FRONTIER 24,916 17,598 -29.4% 46,133 36,981 -19.8% 230,266 -4.8%
JETBLUE 26,652 31,543 18.4% 54,725 63,872 16.7% 338,345 246%
KLM ROYAL DUTCH AIRLINES - - 0.0% - - 0.0% 39,726 150.4%
SOUTHWEST 95,737 109,945 14.8% 196,507 222,880 13.4% 1,273,564 4.4%
UNITED 33,944 24,268 -28.5% 63,383 49,188 -22.4% 260,389 8.6%
Golet Airlines - 1,614 100.0% - 3,467 100.0% 4,105 100.0%
Express Jet - = 0.0% - - 0.0% 174 -30.7%
Mesa Airlines / United Express - 3,019 100.0% 206 6,334 2974.8% 22,953 617.3%
Republic Airways (United) 3,808 201 -94.7% 8,039 422 -94.8% 30,622 30.2%
Shuttle America (United Express) - - 0.0% - - 0.0% - -100.0%
SkyWest (United Express) 17,423 21,916 25.8% 39,145 44,662 14.1% 276,458 -6.0%
Trans States - - 0.0% - - 0.0% 314 -81.5%
Charters 439 90 -79.5% 1,001 722 -27.9% 7,739 -6.1%
TOTAL DEPLANED PASSENGERS 879,333 925,202 5.2% 1,796,396 1,871,747 4.2% 12,175,618 4.5%
TOTAL PASSENGERS* 1,751,447 1,844,022 5.3% 3,600,426 3,754,143 4.3% 24,353,068 4.4%

INTERNATIONAL - ENPLANED
AEROMEXICO - 3,081 100.0% - 4,455 100.0% 4,706 100.0%
AIR CANADA 954 - -100.0% 2,029 - -100.0% 15,364 1.9%
DELTA 18,620 23623 26.9% 40,491 49,275 21.7% 325,405 17.5%
SkyWest (Delta Connection) 7,203 73 -99.0% 14,773 1,182 -92.0% 69,294 -10.3%
Compass - 3,954 100.0% - 7,991 100.0% 17,460 56.8%
KLM ROYAL DUTCH AIRLINES - - 0.0% - - 0.0% 19,9566 48.6%
Charters - - 0.0% - - 0.0% 142 100.0%
TOTAL ENPLANED INTERNATIONAL 26,777 30,731 14.8% 57,293 62,903 9.8% 452,326 14.8%
AEROMEXICO - 3.539 100.0% - 5,161 100.0% 5445 108800.0%
AIR CANADA 951 - -100.0% 2,058 - -100.0% 14,731 -8.5%
DELTA 19,223 25276 31.5% 42,338 53,016 25.2% 330,655 18.2%
SkyWest (Delta Connection) 7,080 76 -98.9% 14,585 1,088 -92.5% 67,336 -17.6%
Compass - 3,792 100.0% - 7.318 100.0% 17,023 87.7%
KLM ROYAL DUTCH AIRLINES - - 0.0% - - 0.0% 39,726 150.4%
Charters - - 0.0% - - 0.0% 133 100.0%
TOTAL DEPLANED INTERNATIONAL 27,234 32,683 20.0% 58,981 66,583 12.9% 475,049 17.7%
TOTAL INTERNATIONAL PASSENGERS 54,011 63414 17.4% 116,274 129,486 11.4% 927,375 16.3%

*Includes International




SALT LAKE CITY INTERNATIONAL AIRPORT
TWO MONTHS ENDED FEBRUARY 2018

Based on Total Enplanements

MARKET SHARE

FEBRUARY MARKET FEBRUARY MARKET YTD MARKET YTD MARKET 12 MO ROLLING 12 MO ROLLING MARKET

2017 SHARE 2018 SHARE 2017 SHARE 2018 SHARE Ending 02/2017 Ending 02/2018 SHARE

AEROMEXICO - 0.00% 3,081 0.34% n 0.00% 4,455 0.24% - 4,706 0.04%
AIR CANADA 954 0.11% - 0.00% 2,029 0.11% - 0.00% 15,082 15,364 0.13%
ALASKA 30,972 3.55% 30,384 3.31% 64,840 3.59% 61,487 3.27% 421,726 392,983 3.23%
AMERICAN 63,191 7.25% 67,749 7.37% 130,556 7.24% 135,932 7.22% 747,662 768,178 6.31%
DELTA 579,330 66.43% 608,117 66.18% 1,200,434 66.54% 1,249,185 66.36% 8,151,813 8,520,824 69.97%
FRONTIER 23,434 2.69% 17,812 1.94% 43,692 2.42% 37,178 1.98% 238,973 228,406 1.88%
JETBLUE 25,859 2.97% 31,316 3.41% 54,471 3.02% 64,422 3.42% 269,970 340,035 2.79%
KLM ROYAL DUTCH - 0.00% " 0.00% - 0.00% e 0.00% 13,431 19,955 0.16%
SOUTHWEST 93,554 10.73% 108,596 11.82% 196,118 10.87% 223,036 11.85% 1,218,253 1,273,570 10.46%
UNITED 54,433 6.24% 51,635 5.62% 111,036 6.15% 106,042 5.63% 580,019 606,066 4.98%
Charters 387 0.04% 130 0.01% 854 0.05% 659 0.04% 6,620 7,365 0.06%
TOTAL ENPLANEMENTS 872,114 100% 918,820 100% 1,804,030 100% 1,882,396 100% 11,663,549 12,177,452 100%

PERCENT CHANGE YOY

FEBRUARY FEBRUARY PERCENT YTD YTD PERCENT 12 MO ROLLING 12 MO ROLLING PERCENT

2017 2018 CHANGE 2017 2018 CHANGE Ending 02/2017 Ending 02/2018 CHANGE

AEROMEXICO * 3,081 100.00% - 4,455 100.00% - 4,706  100.00%
AIR CANADA 954 “ -100.00% 2,029 = -100.00% 15,082 15,364 1.87%
ALASKA 30,972 30,384 -1.90% 64,840 61,487 5AT% 421,726 392,983 -6.82%
AMERICAN 63,191 67,749 7.21% 130,556 135,932 4.12% 747,662 768,178 2.74%
DELTA 579,330 608,117 4.97% 1,200,434 1,249,185 4.06% 8,151,813 8,520,824 4.53%
FRONTIER 23,434 17,812 -23.99% 43,692 37,178 -14.91% 238,973 228,406 -4.42%
JETBLUE 25,859 31,316 21.10% 54,471 64,422 18.27% 269,970 340,035 25.95%
KLM ROYAL DUTCH - - 0.00% - - 0.00% 13,431 19,955 48.57%
SOUTHWEST 93,5564 108,596 16.08% 196,118 223,036 13.73% 1,218,253 1,273,570 4.54%
UNITED 54,433 51,635 -5.14% 111,036 106,042 -4.50% 580,019 606,066 4.49%
Charters 387 130 -66.41% 854 659 -22.83% 6,620 7,365 11.25%
TOTAL ENPLANEMENTS 872,114 918,820 5.4% 1,804,030 1,882,396 4.3% 11,663,549 12,177,452 4.4%



SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
TWO MONTHS ENDED FEBRUARY 2018

FEBRUARY FEBRUARY YTD YTD 12 MO ROLLING %
2017 2018 CHANGE 2017 2018 CHANGE Ending 02/2018 CHANGE
TOTAL NUMBER OF LANDINGS
SCHEDULED CARRIERS
AEROMEXICO - 32 100.0% - 53 100.0% 55 5400.0%
AIR CANADA 16 - -100.0% 34 - -100.0% 196 -12.9%
ALASKA 189 192 1.6% 401 405 1.0% 2,322 -4.6%
Horizon Air / Alaska 36 29 -19.4% 97 60 -38.1% 528 -41.1%
Skywest / Alaska 95 76 -20.0% 179 157 -12.3% 1,149 -13.3%
AMERICAN 384 437 13.8% 802 930 16.0% 4,780 7.6%
Compass 56 28 -60.0% 122 59 -51.6% 522 -42.1%
American Eagle/Republic - - 0.0% - - 0.0% g -100.0%
American/Mesa Air - 14 100.0% - 14 100.0% 15 -69.4%
Envoy Air (American) = - 0.0% 14 - -100.0% 5 -98.0%
SkyWest (American) 115 119 3.5% 225 248 10.2% 1,583 50.9%
DELTA 3,260 3,352 2.8% 6,748 6,960 31% 46,315 8.7%
SkyWest (Delta Conneclion) 2,948 2,740 -7.1% 6,243 5,776 -1.5% 37,944 T.7%
Compass (Delta Connection) 29 283 875.9% 69 594 760.9% 2179 26.9%
FRONTIER 138 106 -23.2% 263 225 -14.4% 1,367 -15.1%
JETBLUE 205 236 15.1% 425 487 14.6% 2,577 30.1%
KLM ROYAL DUTCH AIRLINES - - 0.0% - - 0.0% 93 34.8%
SOUTHWEST 789 880 11.5% 1,658 1,855 11.9% 11,244 14.1%
UNITED 253 184 -27.3% 476 373 -21.6% 2,023 8.6%
Godet - 25 100.0% - 53 100.0% 87 100.0%
Express Jet - - 0.0% - - 0.0% 4 -63.6%
Mesa / United Express - 42 100.0% 3 89 2866.7% 320 627.3%
Republic Airways Holdings 56 3 -94.6% 120 6 -95.0% 460 32.9%
SkyWest (United Express) 275 337 22.5% 623 703 12.8% 4,527 -3.7%
Shuttle America (United Express) - - 0.0% - - 0.0% - -100.0%
Trans States - - 0.0% - - 0.0% 7 -81.1%
SUBTOTAL SCHEDULED CARRIERS: 8,844 9,115 3.1% 18,502 19,047 2.9% 120,302 2.2%
CHARTER CARRIERS
ALLEGIANT AIR - - 0.0% - 1 100.0% 1 10.0%
BOMBARDIER BUSINESS JETS 34 42 23.5% 70 83 18.6% 249 0.4%
BOUTIQUE AIR 96 20 -79.2% 192 102 -46.9% 1,208 -8.1%
DELTA PRIVATE JETS 26 34 30.8% 46 61 32.6% 229 30.1%
EXECUTIVE JET MANAGEMENT 13 20 53.8% 34 37 8.8% 139 35.0%
FLIGHT OPTIONS 18 10 -44 4% 38 21 -44. 7% 92 -27.0%
KEYLIME AIR - - 0.0% 3 3 0.0% 9 -59.1%
NETJETS 177 148 -16.4% 412 321 -22.1% 1,239 -6.9%
SUNSET AVIATION 4 6 50.0% 7 11 57.1% 57 137.5%
SWIFT AIR 5 - -100.0% 7 - -100.0% 6 -76.9%
VIRGIN AMERICA 9 - -100.0% 25 1 -96.0% 35 -49.3%
XOJET 34 20 -41.2% 59 42 -28.8% 179 -7.3%
QOTHER CHARTER 110 142 29.1% 247 267 8.1% 1,100 13.6%
SUBTOTAL CHARTER CARRIERS: 526 442 -16.0% 1,140 950 -16.7% 4,553 -1.3%
CARGO CARRIERS
AERO CHARTER & TRANSPORT - - 0.0% 42 45 71% 264 4.3%
AIR TRANSPORT INTERNATIONAL - 1 100.0% 2 4 100.0% 13 62.5%
AMERIFLIGHT 265 201 -24.2% 549 473 -13.8% 3,148 -11.9%
CORPORATE AIR (BILLINGS) 97 104 7.2% 203 217 6.9% 1,345 3.1%
EMPIRE 15 16 6.7% 30 34 13.3% 205 1.0%
FEDERAL EXPRESS 127 119 -6.3% 267 247 -7.5% 1,599 -7.8%
GEM AIR 21 - -100.0% 52 58 11.5% 464 29.6%
SOUTHERN AIR 43 37 -14.0% 87 76 -12.6% 509 -8.6%
uPs 91 109 19.8% 181 227 25.4% 1,419 20.3%
WESTERN AIR EXPRESS 40 4 -80.0% 68 19 -72.1% 274 -38.1%
OTHER CARGO 60 148 146.7% 86 209 143.0% 873 86.5%
SUBTOTAL CARGO CARRIERS: 759 739 -2.6% 1,567 1,609 2.7% 10,113 0.3%
TOTAL LANDINGS 10,129 10,296 1.6% 21,209 21,606 1.9% 134,968 1.9%
TOTAL LANDED WEIGHT
SCHEDULED CARRIERS
AEROMEXICO - 3,172,000 100.0% - 5,295,583 100.0% 5,569,883 5775.5%
AIR CANADA 1,552,000 - -100.0% 3,298,000 - -100.0% 19,012,000 -12.9%
ALASKA 27,906,700 29,175,700 4.5% 59,318,400 61,326,900 3.4% 344,932,300 -1.6%
Horizon Air / Alaska 2,223,000 1,790,750 -19.4% 5,989,750 3,705,000 -38.1% 33,132,280 -40.2%
Skywest / Alaska 6,561,775 5,696,732 -13.2% 12,858,163 11,768,249 -8.5% 85,027,743 -10.2%
AMERICAN 56,039,900 63,656,288 13.6% 116,783,500 135,256,832 15.8% 697,905,328 8.8%
Compass 4,197,200 2,098,600 -50.0% 9,143,900 4,422,050 -51.6% 39,123,900 42.1%
American Eagle/Republic - - 0.0% - - 0.0% - -100.0%
Envoy Air (American) - - 0.0% 1,049,300 - -100.0% 358,850 -97.9%
American/Mesa Air - 1,037,000 100.0% - 1,037,000 100.0% 1,112,100 -69.1%
SkyWest (American) 7,625,000 7,973,000 4.6% 14,975,000 16,616,000 11.0% 105,981,000 65.8%
DELTA 487,697,752 503,265,581 3.2% 1,016,094,630 1,046,654,453 3.0%  6,933,574,538 5.2%

SkyWest (Delta Connection) 177,291,661 165,179,010 -6.8% 376,308,591 349,240,730 -7.2%  2,272,867,010 -7.2%



SALT LAKE CITY INTERNATIONAL AIRPORT

LANDING ACTIVITY
TWO MONTHS ENDED FEBRUARY 2018
FEBRUARY FEBRUARY YTD YTD 12 MO ROLLING %
2017 2018 CHANGE 2017 2018 CHANGE Ending 02/2018 CHANGE
Compass (Delta Connection) 2,165,803 21,275,091 882.3% 5,138,491 44,655,138 769.0% 163,767,693 27.3%
FRONTIER 21,379,512 16,085,220 -24.8% 40,637,284 34,134,742 -16.0% 205,755,120 -10.5%
JETBLUE 29,151,000 33,559,200 15.1% 60,435,000 69,251,400 14.6% 366,449,026 30.1%
KLM ROYAL DUTCH AIRLINES - - 0.0% - - 0.0% 39,576,150 43.0%
SOUTHWEST 101,810,000 115,138,000 13.1% 213,510,000 242,536,000 13.6%  1,462,810,000 14.8%
UNITED 36,170,700 26,675,980 -26.2% 68,193,400 63,880,780 -21.0% 294,245,600 9.6%
Golet - 1,875,000 100.0% - 3,975,000 100.0% 6,525,000 100.0%
Express Jet - - 0.0% - - 0.0% 176,368 -65.8%
Mesa / United Express - 3,150,000 100.0% 225,000 6,675,000 2866.7% 24,000,000 627.3%
Republic Airways Holdings 4,056,900 216,936 94.7% 8,692,200 436,517 -95.0% 33,329,655 33.1%
SkyWest (United Express) 18,846,722 23,753,196 26.0% 42,479,713 49,421,220 16.3% 312,927,738 -1.4%
Shuttle America (United Express) - - 0.0% - - 0.0% - -100.0%
Trans States - - 0.0% - - 0.0% 326,700 -79.7%
SUBTOTAL SCHEDULED CARRIERS: 984,675,625 1,024,773,284 41%  2,055,130,322 2,140,288,594 41%  13,448,485,982 4.0%
CHARTER CARRIERS
ALLEGIANT AIR - - 0.0% - 139,500 100.0% 1,534,500 -20.1%
BOMBARDIER 1,269,795 1,776,722 41.0% 2,652,494 3,455,685 30.3% 9,525,103 7.9%
BOUTIQUE AIR 1,010,510 269,520 -73.3% 2,074,150 1,227,170 -40.8% 13,404,090 -5.4%
DELTA PRIVATE JETS 796,050 749,250 -5.9% 1,403,650 1,379,550 -1.7% 5,517,450 14.4%
EXECUTIVE JET MANAGEMENT 653,800 861,195 31.7% 1,653,500 1,640,445 -0.8% 6,442,194 42.6%
FLIGHT OPTIONS 381,280 192,570 49.5% 859,065 378,085 -56.0% 1,871,445 -30.5%
KEYLIME AIR - - 0.0% 95,172 95,172 0.0% 285,518 -59.1%
NETJETS 5,238,115 4,624,281 11.7% 12,296,801 9,901,922 -19.5% 37,556,290 -2.8%
SIERRA PACIFIC - 110,000 100.0% - 110,000 100.0% 965,000 29.9%
SUN COUNTRY - - 0.0% - - 0.0% 3,510,300 118.2%
SWIFT AIR 284,140 - -100.0% 445,925 - -100.0% 726,000 -73.6%
VIRGIN AMERICA 1,283,089 - -100.0% 3,558,257 142,198 -96.0% 4,983,544 -49.3%
XOJET 1,114,350 647,700 -41.9% 1,934,700 1,362,900 -29.6% 5,836,500 -7.3%
OTHER CHARTER 3,123,908 3,699,857 18.4% 6,461,707 7,457,773 15.4% 27,227,526 12.3%
SUBTOTAL CHARTER CARRIERS: 15,145,037 12,931,095 -14.6% 33,435,421 27,290,400 -18.4% 119,385,460 -1.9%
CARGO CARRIERS
AERO CHARTER & TRANSPORT 137,000 137,000 0.0% 287,700 308,250 71% 1,811,470 4.5%
AIR TRANSPORT INTERNATIONAL - 19,500 100.0% 37,500 73,500 96.0% 240,000 61.6%
ALPINE AVIATION 644,000 1,787,900 177.6% 1,304,100 2,854,900 118.8% 11,075,000 235.6%
AMERIFLIGHT 643,968 2,919,662 353.4% 7,669,060 6,755,024 -11.9% 44,872,608 -12.1%
ATLAS AIR - 1,184,000 100.0% - 3,184,000 100.0% 14,296,000 1214.0%
CORPORATE AIR (BILLINGS) 824,500 884,000 7.2% 1,725,500 1,844,500 6.9% 11,432,500 31%
EMPIRE 542,325 578,480 6.7% 1,171,954 1,201,615 2.5% 7,520,160 0.5%
FEDEX EXPRESS 41,951,000 41,146,100 -1.9% 88,069,600 86,065,400 -2.3% 555,679,000 -2.9%
GEM AIR 153,600 - -100.0% 386,425 484,000 25.3% 3,685,955 40.7%
SOUTHERN AIR INC 5,203,000 4,485,697 -13.8% 10,532,798 9,207,596 -12.6% 61,855,708 -8.9%
UPS 27,391,600 37,464,360 36.8% 54,785,040 76,474,480 39.6% 429,323,160 17.3%
WESTERN AIR EXPRESS 520,000 52,000 -90.0% 884,000 247,000 -721% 3,419,100 -40.1%
OTHER CARGO 3,068,400 15,300 -99.5% 967,300 30,600 -96.8% 2,797,707 94.9%
SUBTOTAL CARGO CARRIERS: 81,079,393 90,673,999 11.8% 167,820,977 188,730,865 12.5% 1,148,008,368 5.1%

TOTAL LANDINGS 1,080,900,055 1,128,378,378 4.4%  2,256,386,720  2,356,309,859 44% 14,716,851,810 4.1%




SALT LAKE CITY INTERNATIONAL AIRPORT
CARGO ACTIVITY REPORT
TWO MONTHS ENDED FEBRUARY 2018

FEBRUARY FEBRUARY YTD YTD 12 MO ROLLING %
2017 2018 CHANGE 2017 2018 CHANGE Ending 02/2018 CHANGE
ENPLANED CARGO
PASSENGER CARRIERS
ALASKA 1,210 34,320 2736.36% 1,210 49,702 4007.60% 227,416 98.23%
Horizon Air / Alaska - - 0.00% - - 0.00% 1,023 -15.10%
Skywest / Alaska 740 - -100.00% 778 - -100.00% 252 -97.83%
AMERICAN 9,524 52,445 450.66% 9,754 118,407  1113.93% 389,774 9.16%
American Eagle/Republic - - 0.00% - - 0.00% - -100.00%
Compass - - 0.00% - - 0.00% - -100.00%
Envoy Air (American) - “ 0.00% - - 0.00% - -100.00%
Mesa - - 0.00% - - 0.00% - -100.00%
SkyWest (American) 10 - -100.00% 10 - -100.00% 469 -80.87%
DELTA 082,246 1,224,194 24.63% 2,107,550 2,276,463 8.01% 13,653,084 38.09%
KLM ROYAL DUTCH - - 0.00% - - 0.00% 400,078 15.54%
SOUTHWEST 309,164 238,671 -22.80% 623,289 506,771 -18.69% 3,611,458 -10.43%
UNITED 4,367 3,680 -15.73% 6,416 9,548 48.82% 66,398 -34.63%
Others - - 0.00% - - 0.00% 345 -98.29%
CARGO CARRIERS
FEDEX EXPRESS* 7,085,013 6,910,867 -2.46% 14,608,642 14,752,583 0.99% 91,641,822 0.49%
GEM AIR 15,160 - -100.00% 41,228 53,755 30.38% 461,287 75.69%
SOUTHERN AIR 333,328 375,071 12.52% 660,555 753,373 14.05% 4,613,546 6.00%
UPS 3,284,935 3,346,804 1.88% 6,770,204 7,010,349 3.55% 48,239,675 6.37%
MISC CARGO 689,914 884,549 28.21% 1,437,184 1,710,551 19.02% 16,115,503 77.30%
TOTAL ENPLANED CARGO 12,715,611 13,070,601 2.79% 26,266,820 27,241,502 3.71% 179,422,130 8.66%
DEPLANED CARGO
PASSENGER CARRIERS
ALASKA 17,038 28,285 66.01% 41,381 54,365 31.38% 310,147 14.43%
Horizon Air / Alaska 358 217 -39.39% 482 1,159 140.46% 6,482 57.18%
Skywest / Alaska 775 1,020 31.61% 1,060 1,386 30.75% 7,494 -52.24%
AMERICAN 24,131 26,504 9.83% 48,205 66,918 38.82% 427,672 13.13%
American Eagle/Republic - - 0.00% - - 0.00% - -100.00%
Compass - - 0.00% - e 0.00% 6,826 883.57%
Envoy Air (American) - - 0.00% - - 0.00% - -100.00%
SkyWest (American) 26 285 996.15% 358 840 134.64% 6,922 67.00%
DELTA 1,373,957 1,325,845 -3.50% 2,905,195 2,598,760 -10.55% 17,368,748 15.62%
KLM ROYAL DUTCH - - 0.00% - - 0.00% 894,108 81.92%
SOUTHWEST 362,327 342,088 -5.59% 750,232 725,352 -3.32% 4,626,119 -1.58%
UNITED 27,570 27,832 0.95% 46,449 52,844 13.77% 329,386 2.05%
Others 12 - -100.00% 32,265 - -100.00% 682 -98.45%
CARGO CARRIERS
FEDEX EXPRESS* 7,317,419 7.681,227 497% 15,123,126 15,962,799 5.55% 101,581,183 5.03%
GEM AIR 12,707 - -100.00% 21,174 22,427 5.92% 220,946 36.88%
SOUTHERN AIR 344,302 415,789 20.76% 809,696 770,940 -4.79% 5,304,127 -7.20%
UpPs 4,536,646 4,925,546 8.57% 9,124,961 10,640,112 16.60% 70,931,092 13.95%
MISC CARGO 380,116 248,702 -34.57% 750,657 482,310 -35.75% 3,438,707 -26.88%
TOTAL DEPLANED CARGO 14,397,384 15,023,340 4.35% 29,655,241 31,380,212 5.82% 205,460,641 7.68%
TOTAL CARGO 27,112,995 28,093,941 3.62% 55,922,061 58,621,714 4.83% 384,882,771 8.13%

*FEDEX EXPRESS includes mail
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Department of Airports
COMPARISON OF ON TIME OPERATIONS

ARRIVALS

x " % On

Airport Flights Time
SLC SALT LAKE CITY INTL 9,294 88.2
PDX PORTLAND INTL 4,938 88.0
SEA SEATTLE-TACOMA INTL 10,719 86.5
DEN DENVER INTL 18,228 85.6
LAS LAS VEGAS MCCARRAN INTL 13,296 85.6
LAX LOS ANGELES INTL 17,795 84.5
SAN SAN DIEGO LINDBERGH FIELD 7,139 84.4
IAD  WASHINGTON DULLES 5,090 84.1
DFW DALLAS-FT. WORTH REGIONAL 2,357 84.0
BWI BALTIMORE/WASHINGTON INTL 8,523 83.7
STL ST.LOUIS LAMBERT INTL 5171 82.6
IAH HOUSTON GEORGE BUSH 14,045 82.2
MIA  MIAMI INTL 7,869 82.0
ATL HARTSFIELD-JACKSON ATLANTA INTL 30,619 81.3
MSP  MINNEAPOLIS-ST. PAUL INTL 11,888 81.3
CLT CHARLOTTE DOUGLAS 18,362 79.7
TPA TAMPA INTL 6,530 79.2
DTW DETROIT METRO WAYNE CNTY 12,393 79.1
MCO ORLANDO INTL 11,623 78.7
MDW CHICAGO MIDWAY 6,623 78.0
CVG CINCINNATI NORTHERN INT. KY 3,612 77
ORD CHICAGO O HARE 25,676 77.3
PHL PHILADELPHIA INTL 8,731 77.0
FLL FT.LAUDERDALE 8,504 76.8
SFO SAN FRANCISCO INTL 14,143 75.8
DCA RONALD REAGAN NATIONAL 10,752 75.5
PHX PHOENIX SKY HARBOR INTL 14,430 72.8
JFK  NEW YORK JFK INTL 10,055 72.5
BOS BOSTON LOGAN INTL 11,148 69.8
LGA NEW YORK LAGUARDIA 13,597 68.9
EWR NEWARK LIBERTY INTERNATIONAL 11,629 68.5
AVERAGES 11,444 79.7

ON TIME ARRIVAL PERFORMANCE AT SLC
By Carrier

[ . ’ % On

Air Carrier Flights Time
AS  ALASKA 213 90.6%
AA  AMERICAN 489 84.3%
DL DELTA 3,406 92.5%
F9 FRONTIER 119 77.3%
B6 JETBLUE 248 73.0%
00 SKYWEST 3,596 87.0%
WN SOUTHWEST 979 85.0%
UA  UNITED 244 91.1%
9,294 88.2%

Source: DOT Air Travel Consumer Report - Issued March 29, 2018

January 2018
DEPARTURES
; . % On
Rank Airport Flights Time

1 PDX PORTLAND INTERNATIONAL 4,937 89.2
2 SEA SEATTLE-TACOMA INTL 10,726 88.5
3 SLC SALT LAKE CITY INTL 9,282 88.1
4 LAX LOS ANGELES INTL 17,785 84.2
5 LAS LAS VEGAS MCCARRAN INTL 13,291 83.9
6 IAD  WASHINGTON DULLES 5,094 83.8
7 DEN DENVER INTERNATIONAL 18,231 83.3
8 MIA  MIAMI INTL 7,878 82.7
9 DFW DALLAS-FT. WORTH REGIONAL 22,349 82.6
10 IAH HOUSTON GEORGE BUSH 14,058 82.3
11 SAN SAN DIEGO LINDBERGH FIELD 7,136 82.3
12 SFO SAN FRANCISCO INTL 14,135 80.8
13 MSP MINNEAPOLIS-ST. PAUL INTL 11,885 80.4
14 TPA TAMPA INTERNATIONAL 6,644 80.2
15 CVG CINCINNATI NORTHERN INT. KY 3,615 80.1
16 STL ST.LOUIS LAMBERT INTL 5174 80.0
17 BWI BALTIMORE/WASHINGTON INTL 8,525 79.4
18 DTW DETROIT METRO WAYNE CNTY 12,402 79.0
19 CLT CHARLOTTE DOUGLAS 18,362 78.4
20 PHX PHOENIX SKY HARBOR INTL 14,435 78.1
21 ATL HARTSFIELD-JACKSON ATLANTA INTL 30,617 78.0
22 MCO ORLANDO INTL 11,632 77.8
23 DCA RONALD REAGAN NATIONAL 10,742 76.8
24 PHL PHILADELPHIA INTL 8,725 76.5
25 ORD CHICAGO O HARE 25,682 76.1
26 FLL FT.LAUDERDALE 8,512 741
27 EWR NEWARK LIBERTY INTERNATIONAL 11,641 73.0
28 JFK  NEW YORK JFK INTL 10,050 72.2
29 LGA NEW YORK LAGUARDIA 13,587 71.6
30 BOS BOSTON LOGAN INTERNATIONAL 11,151 70.7
31 MDW CHICAGO MIDWAY 6,625 69.7

AVERAGES 12,091 79.5

Rank
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Salt Lake City
International Airport

“!-. Airfield

1.RMW17-35and TWP &R
Pavement Rehabilitation

2. R/W 14-32 Pavement Rehabilitation

3. Airfield Signage Replacement

4, Taxiway G Panel Replacement

5. PCC Joint Seal and RepairN & S
Cargo Aprons

Landside

6. Fiber Run 2200 W and 2200 N
to North Vault

7. Airport Training & Activities Center (ATAC)
Roof Replacement

8. National Weather Service Building Roof
Replacement

9. 3700 W. Realignment/Employee Parking
Expansion/AOC Parking Lot

Terminal

10. Carpet Replacement - Concourse A, B, &
TU3
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SALT LAKE CITY INTERNATIONAL AIRPORT

CONSTRUCTION PROGRAM
2016/2017 Construction Schedule
ID |Task Name Start Finish
Oct'17 [ Nov'17 [ Dec'17 [ Jan'18 [Feb'18] Mar'18 [ Apr'18 [ May'18 [ Jun'18 | Jul'18 |

1 |Airfield Mon 8/1/16 Thu 9/13/18
2 (1) R/\W 17-35 & T/W's P & R Pavement Rehabilitation Mon 8/1/16 Mon 7/31/17
3 (2) R'W 14-32 Pavement Rehabilitation Mon 7/10/17 Tue 10/31/17 |e—
4 (3) Airfield Signage Replacement Tue 8/1/17 Thu 9/13/18
5 (4) Taxiway G Panel Replacement Mon 4/23/18 Mon 7/2/18
6 (5) PCC Joint Seal & Repair - North & South Cargo Aprons Mon 4/30/18 Sat 6/30/18
7 |Landside Mon 8/14/17 Fri 9/28/18
8 (6) Fiber Run 2200 West and 2200 North to North Vault Mon 8/14/17 Tue 7/24/18
9 (7) Airport Training & Activities Center (ATAC) Roof Replacement Wed 4/18/18 Fri 6/1/18
10 (8) National Weather Service Building Roof Replacement Mon 4/16/18 Fri 6/1/18
11 (9) 3700 W Realignment/Emp Parking Expansion/AOC Parking Lot Mon 4/16/18 Fri 9/28/18
12 |Terninal Thu 3/8/18 Fri 6/1/18
13 (10) Carpet Replacement - Concoures A, B, and TU3 Thu 3/8/18 Fri 6/1/18 oo rremrr -]
14 [South Valiey Regional Airport (SVRA) Mon 4/30/18 Tue 10/30/18 L.
15 (11) SVRA Apron Fiber Installation Mon 4/30/18 Tue 10/30/18 [P — |

DESIGN EEssSsssmsmmms  |nactive Milestone Manual Summary PE———

Date: Wed 4/11/18 Badgn | Co S TRUGTIEN ——Inactive Summary o “  Start-only
Construction SCOPING Manual Task snsssssmmmmmsn  Finish-only
SUMMARY P— Duration-only Deadline
Inactive Task Manual Summary Rollup s
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
CONSTRUCTION PROJECT STATUS 2017 - 2018

; B i . APPROVED | s : ~
] o ) I . _CHANGE | %OF COST ,a
# PROJECT NAME | ENGINEER'S ~ BID | ORDERS TO |INCREASE 00 ] S
| . ~ ESTIMATE =~ AMOUNT DATE | DATE ~ STATUS CONTRACTOR
__ CONSTRUCTION i - - -
1 R/MW 17-35 & T/W's P & R Pavement Rehabilitation 1$ 11,525,000 $ 9,871,843 | § 121,656  1.23% subs. complete* |Staker Parson Companies
2 Runway 14-32 Pavement Rehabilitation |$ 3,696,205 $ 3,852,800 L _|on schedule \Granite Construction Company |
3 |Airfield Signage Replacement - ' $ 3916511 § 1,844,679 L ~_|on schedule 'Skyline Electric Company
6 iFsber Run 2200 West and 2200 North to North Vault '$ 1960273 § 1,797,585 A - ‘on schedule  Americom Technology, Inc.
|ATAC Roof Replacement - | $ 345,000 ' $ 209,800 on schedule | Heritage Roofing, Inc.
8 |Natt0nal Weather Serivce Bldg. Roof Replacement $ 145000 ' $§ 77300 | B ﬂfqr)fschedule ~ Contract West Roofing
9 13700 W Realignment/Emp Parking Expansion/AOC Parking Lot § 2, 678,403 | $ 2,865,202 I |on schedule Geneva Rock Proucts
10 Carpet Replacement - Concourses A, B, and TU3 | $ 595,000 | $ 614,200 N A lon schedule ~ Webb Brothers ]
~ Sub-Total - | $ 24,861,392 | § 21,133,409 § 121,656 | ~ 0.58% B
__ DESIGN/BID/AWARD B IR 1 I -
4 \Taxlway G Panel Replacement % 235 437__$__ 274991 | ~ |award | Granite Construction L
5 PCC Joint Seal & Repair - North & South Cargo Aprons 1% 414,008 § 471,460 ] ~ award |Granite C Construction
11 SVRA Apron Fiber Installation ) $ 188,730 : $ 178,842 | L ‘awar_d __|Americom Technology
Total 1$ 25699567 $§ 22,058,702 § 121,656 0.55% ! -
| |
- ‘ — - = =2 =¥ =

~ *Resolving electrical punch list items

Budget amount, Engineer's estimate, and Bid amount is based on construction cost_ only.

Page Il|
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DESIGN AND CONSTRUCTION REPORT

DESIGN/BID/AWARD

4

Taxiway G Panel Replacement - The bid opening for this project was held March 29, 2018. The apparent low bidder is Granite
Construction. Bids are currently being reviewed.

(5) PCC Joint Seal & Repair - North & South Cargo Aprons -The bid opening for this project was held on April 5, 2018. The apparent
low bidder is Granite Construction. Bids are currently being reviewed.

(I1) ~ SVRA Apron Fiber Installation - The bid opening for this project was held March 15, 2018. The apparent low bidder is Americom
Technology. Contract documents are currently being prepared. A Notice to Proceed is anticipated to be given on April 30, 2018.

CONSTRUCTION

(1) Runway 17-35 and Taxiways P & R Pavement Rehabilitation - The Contractor is currently working on punch list items as weather
permits.

) Runway 14-32 Pavement Rehabilitation - The Contractor is currently working on punch list items as weather permits.

3) Airfield Signage Replacement - The Contractor has been on site installing signs when weather permits. It is anticipated work will take
place full time by the first week of May.

(6) Fiber Run 2200 West and 2200 North to North Vault - The Contractor has set the GA-54 structure and is installing racks and conduit in
the building. Most of the inner-duct and micro-duct installation has been completed and the Contractor is preparing to pull fiber-optic
cable as weather permits. Rocky Mountain power is also on-site completing the power feed installation to the GA 54 building.

(7 Airport Training & Activities Center (ATAC) Roof Replacement - The bid opening for this project was held on February 15, 2018.
The apparent low bidder for this project is Contract West Roofing. Work is anticipated to begin on April 18, 2018.

(8) National Weather Service Building Roof Replacement - The bid opening for this project was held on February 15, 2018. The apparent
low bidder is Heritage Roofing. Inc. Work is anticipated to begin on April 16, 2018.

9) 3700 West Realignment/Employee Parking Expansion/AOC Parking Lot - A preconstruction meeting was held on April 10, 2018. A
notice to proceed is anticipated to be issued to the Contractor on April 16, 2018. Submittals are currently being reviewed by SLCDA.

(10)  Carpet Replacement - Concourses A, B, and TU3 - The carpet replacement at TU3 and Concourse A ramp area, gate and holding area

has been completed. The Contractor will begin working at Concourse B, the connector, holding and gate areas beginning April 12, 2018.

Page IV
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